

26-Feb-2009

ABF-CAL-LTR-000836

Mr. Gary Pursell
Resident Engineer
California Department of Transportation
333 Burma Road
Oakland, CA 94607

PROJECT: San Francisco Oakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

SUBJECT: CTLLC Weekly Updates for East End Detailing

Gentlemen:

Further to American Bridge / Fluor Enterprises, Inc., A Joint Venture (ABFJV) Letter No. ABF-CAL-LTR-000576 dated July 2, 2008, wherein ABFJV advised the Department that ABFJV directed Candraft-Tensor LLC (CTLLC) to proceed with the balance of the detailing services for Lifts 12 through 14 (East and West Bound) through Segment Assembly Drawings on a "time and material" basis in order to expedite completion of this detailing, ABFJV provides the Department herewith the weekly update of CTLLC's time expended. Please find attached CTLLC's weekly time summary and timesheets as well as ABFJV employee Mike Mantil's time for the period of February 14 – 20, 2009. In addition, ABFJV Letter No. ABF-CAL-LTR-000762 established that ABFJV will provide the Department with a weekly listing of problems encountered by CTLLC on East End OBG Detailing; however, there were no new problems encountered for the week ending February 20, 2009. Furthermore, ABFJV Letter No. ABF-CAL-LTR-000651 advised the Department that ABFJV will provide weekly a summary of new and outstanding changes being tracked by CTLLC. ABFJV hereby submits CTLLC's latest Change Order Summary for East End OBG Detailing, dated February 24, 2009.

For informational purposes, please note that the ripple effects of changes, such as additional work, inefficiencies, interferences and disruptions, resulting from the numerous modifications on the East End Work cannot, with any degree of certainty, be allocated to particular identifiable Contract Change Orders. Thus, the attached CTLLC Weekly Time Summary's line item "Total Hours worked on additional RFI changes to East end detailing work that were not contemplated in the east end detailing scope of work at the time of issuance of SCO 54, SCO 062, and SCO 065" represents the direct CTLLC detailing man-hours for Work outside the scope of SCO 54, SCO 62, and SCO 65. The CTLLC work hours listed in this line item are not all inclusive and do not represent the entirety of the time and cost impacts encountered by CTLLC or others. Further, the time summaries do not include changes to existing Approved or incomplete Shop Drawings resulting from current RFI responses.

Upon your review of the attached, should you have any questions or wish to discuss this matter further, please contact our office.

ABF-CAL-LTR-000836

Page 2

Sincerely,

AMERICAN BRIDGE/FLUOR ENTERPRISES, INC. A JOINT VENTURE


Michael D. Flowers
Project Director

Enclosures: CTLLC Weekly Time Summary, East End Detailing, February 14 - 20, 2009 (3 pages)
CTLLC Timesheets, February 14 - 20, 2009 (111 pages)
ABFJV Detailing Support Employee Mike Mantil's Timesheet, February 14 - 20, 2009 (1 page)
Candraft Change Order Summary for East End OBG Detailing, dated February 24, 2009 (6 pages)

File: 02.01

Customer: American Bridge/Fluor														Date:	Feb. 24/09		
Project: Bay Bridge - OBG, LIFTS 12, 13 & 14														JOB #	SAS 04-01210F4		
Candraft CO #	Description of Work	Amount	Hours	TRO	RATE	T&M	Status	Disputed by ABF (Y/N)	Amount ABF Paid	Difference to Invoice	CO sent to CTLLC	CO DONE	ABF SCO #	CTLLC Xtra #	Caltrans CCO #	CTLLC Letter Ref. #	Candraft Invoice #
101	Incorporate changes due to CCO 011	\$1,530.00	17.00		90		Need SCO				Direct to ABF	N			11		
102	Incorporate changes due to CCO 023 - W2 cap & E2 Cross Beams	\$3,150.00	35.00		90		SCO Rec'd				Direct to ABF	N	27	71/03R2	23		
103	Re-locating segment Splice to suit ABF RFI 000747R00 & ZPMC Dwg. ZPMC0003-04cR5	\$12,390.00	118.00		105		Need SCO				Mar. 15/08	N		58			
104	East Transition Segmentation/Kinking - For 13 East Only	\$378,892.50	3608.50		105		Need SCO				Direct to ABF	N		129			18453
105	Incorporate changes due to CCO 031 - Mechanical modifications	\$225.00	2.50		90		SCO Rec'd				Dec. 14/07	N	31	104	31		
106	Incorporate changes due to CCO 037 - Modify Susp. Brackets	\$270.00	3.00		90		SCO Rec'd				Dec. 14/07	N	30	102	37		
107	Incorporate changes due to CCO 044 - Barrier modifications	\$7,650.00	85.00		90		SCO Rec'd				Dec. 14/07	N	41	99	44		
108	Incorporate changes due to CCO 050 - Hinge A Reaction - Shear Plates	\$13,680.00	152.00		90		SCO Rec'd/IP				Dec. 14/07	N	29	100	50		18452
109	Incorporate changes due to CCO 033 - Bikepath brackets	\$585.00	6.50		90		Need SCO				Feb. 21/08	N		123	33		
110	Incorporate changes due to CCO 024 - Traveller Rail & Trolley modifications → Void, Re-Submitted as CO 143 (Was 191.5 hrs @ \$90.0)	\$0.00	0.00		-	-	Void				Feb. 12/08	N		86	24		
111	Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 322R00) → This CO Void, See CO 118 - as it covers same RFI's	\$0.00	0.00		-	-	Void										
112	Changes due to cable fouling corner assembly (ABF RFI 944R0)	\$37,980.00	422.00		90		Need SCO				Mar. 04/08	N		90			2008-546-20
113R1	Changes due to anchorage alternate design	\$720.00	8.00		90		Need SCO				Jan. 30/08	N		91			2008-546-14R1
114	For OBG overtime → Note that this is an ongoing CO billed monthly - February 15/08 Billing (Weeks 1 to 40, start of job to Feb. 1/08)	\$56,435.00	2821.75		20	-	Need SCO				Feb. 12/08	Y		108			2008-546-15
114R1	For OBG overtime → Note that this is an ongoing CO billed monthly - March 15/08 Billing (Weeks 41 to 59, Feb 2/08 to Monday June 9/08) - Hourly after.	\$48,070.00	2403.50		20	-	Need SCO				Jun. 17/08	Y		108R1			
115	Additional time for detailing lifting lugs in lifts 13E+13W & 14E+14W	\$3,757.50	41.75		90		Need SCO/IP				Feb. 14/08	N		118			
116	Changes due to RFI-CAN-000584R00, R01, R02, R03 - ABF-RFI-001165R00 → This CO Voided - Combined with CO 158.	\$0.00	0.00		-	-	Void										
117	(RFI-CAN-000566R00 - East cable anchorage layout), ABF-RFI-001031R00 - Void, covered in CO 191.	\$0.00	0.00		-	-	Void										
118	Changes due to RFI-CAN-000546R00 (ABF-RFI-000927R00 & ZPMC RFI 00322R00) Split bottom portions of floorbeams, to accommodate shop assembly change	\$10,237.50	97.50		105		Need SCO				Feb. 14/08	N		120			
119	e-mail rk307 (RFI-CAN-000619R00 - Cable access opening & shop fab.) ; Cut out in OBG at East anchor for PWS erection, 001302R00 → See also ABF-CAN-RFI-000057R00				105	Y	IP										
120	Revise plate thickness for corners of floorbeam web from PL30 to PL22, on Lift 12 E	\$8,527.50	94.75		90		Need SCO				Feb. 18/08	N		121			
121	ZPMC requested additional XYZ coordinate geometry for SEG and OBG dwgs, 12E+12W	\$5,775.00	55.00		105		Need SCO				Feb. 20/08	N		122			
122	Redlined App'1 of SEGSD4 rec'd 2/11/08 from Sean - Rev's to stiff on CB17 access ladder	\$1,440.00	16.00		90		Need SCO				Feb. 13/08	N		109			
123	RFI-CAN-000587R00, Need info on girder plate Type 5H - Ref 625 and 686/1204					Y											
124	Bay Bridge OBG e-mail rk253 (RFI-CAN-000588R00 - longitudinal bulkhead connection) Void, combined with CO #185	\$0.00	0.0			Y	Void										
125	RFI-CAN-000589R00 Floorbm web profile @ F1rm E2 [PP119 (-1500), PP119 & PP119 (+1500)] -ABF-RFI-001209R00					Y											
126	e-mail rk255 (RFI-CAN-000591R00 - Bearing stiffener @ PP118.35 & PP119.65) - ABF-RFI-001214R00				90	Y	IP										
127	e-mail rk257 (RFI-CAN 000590R00 - stiff. PL layout face "C") - ABF-RFI-001210R00				90	Y	IP										
128	e-mail rk264 (stiff. spacing at Pier E2 Crossbeam) - RFI-CAN-000592R00 - ABF-RFI-001220R00				90	Y	IP										
129	Geometry and plate layouts for segmentation	John/Matt				Y											
130	e-mail rk265 (RFI-CAN-000596R00 - stiff. plate cutout @ PP118), ABF-RFI-001222R00	\$0.00	0.0			-	No \$										
131	e-mail rk267 (RFI-CAN-000597R00 - Fabrication Procedure)	\$0.00	0.00			Y	No \$										
132	e-mail rk268 (RFI-CAN-000598R00 - barrier conn. @ long. bulkhead) - ABF-RFI-001226R00					Y											
133	e-mail rk269 (RFI-CAN-000599R00 - traveler rail conn @ Pier E2), ABF-RFI-001227R00					Y											
134	e-mail rk270 (RFI-CAN-000600R00 - long stiff size on Face B) - ABF-RFI-001228R00					Y											
135	e-mail rk271 (RFI-CAN-000601R00 - web plate splice on Floorbeam E2), ABF-RFI-001230R00	\$0.00	0.0			-	No \$										
136	e-mail rk272 (RFI-CAN-000602R00 - cable opening flange width), ABF-RFI-001231R00					Y											
137	e-mail rk273 (RFI-CAN-000603R00 - Temporary support bearing plate location at Line W13) - ABF-RFI-1232R00				90	Y	IP										
138	e-mail rk274 (RFI-CAN-000597R01- Fab. Procedure), ABF-CAN-000046R00	\$0.00	0.0			-	No \$										
139	e-mail rk275 (RFI-CAN-000598R01 - Barrier conn @ longitudinal bulkhead/config btwn PP118+PP120), ABF-CAN-RFI-000045R00	\$0.00	0.0			-	No \$										
140	e-mail rk276 (RFI-CAN-000591R01 - brg stiff fouling flrm flange) - ABF-RFI-001246R00 → Void Combined with CO #126.	\$0.00	0.0			-	Void										
141	e-mail rk282 (RFI-CAN-000605R00 - Out of plane kinks), ABF-CAN-RFI-000071R00					Y											

Customer: American Bridge/Fluor													Date: Feb. 24/09				
Project: Bay Bridge - OBG, LIFTS 12, 13 & 14													JOB # SAS 04-01210F4				
Candraft CO #	Description of Work	Amount	Hours	TRO	RATE	T&M	Status	Disputed by ABF (Y/N)	Amount ABF Paid	Difference to Invoice	CO sent to CTLLC	CO DONE	ABF SCO #	CTLLC Xtra #	Caltrans CCO #	CTLLC Letter Ref. #	Candraft Invoice #
142	e-mail rk283 (RFI-CAN 000607R00 - barrier connection hole clearance for E2) -ABF-CDT-RFI-000004				90	Y	IP										
143	Incorporate changes due to CCO 024 - Traveller Rail & Trolley modifications → This is for 191.5 hrs - 52.0 hrs, see also CO-1 To be used in conjunction with Candraft CO 143 , this CO # (CO-1) was approved and assigned ABF-SCO-028 for 52.0 hrs.	\$12,555.00	139.5		90		Need SCO				Mar. 18/08	N		119	24		
CO-1	hrs here + 139.5 hrs in CO 143 = original 191.5 hrs in CO 110. Sean told me to void CO 110 and write CO 143 for the difference between 191.5 hrs less 52.0 hrs in CO-1 which = 139.5.	\$4,680.00	52.0		90		SCO Rec'd					N	28	CO-04	24		
144	e-mail rk274 (RFI-CAN-000597R03- Fab. Procedure) → See note on CO 163	\$0.00	0.0			-	No \$										
145	e-mail rk287 (RFI-CAN-000608R00 - drainage & barrier layouts), ABF-CAN-RFI-000054R00	\$0.00	0.0			-	No \$										
146	e-mail rk289 (RFI-CAN-000609R00 - bott. fig. stiff. for crossbeam @ Pier E2)	\$0.00			90	-	IP										
147	e-mail rk290 (RFI-CAN-000610R00 - bike path conn. @ PP121)					Y											
148	e-mail rk297 (RFI-CAN-000604R00 - plate stiff. splice @ kinks), ABF-RFI-001273R00 Put CAN-R01, R02, and R03 here too				90	Y	IP										
149	e-mail rk298 (RFI-CAN-000613R00 - perimeter plate weld to girder face A & G), ABF-CAN-000060R00				90	Y	IP										
150	e-mail rk299 (RFI-CAN-000614R00 - crossbeam web splice @ PP118 & PP120) - ABF-RFI-001270R00				90	Y	IP										
150	e-mail rk299 (RFI-CAN-000614R01 - crossbeam web splice @ PP118 & PP120), ABF-RFI-001270R01 (Track R01+R00 here under CO #150)				90	Y	IP										
151	e-mail rk278 (RFI-CAN-000598R02 - barrier conn. @ longitudinal bulkhead)					Y											
152	e-mail rk280 (RFI-CAN-000584R01 - saddle grillage @ Pier E2), ABF-RFI-CAN-000047R00 → This CO Voided - Combined with CO 158.	\$0.00	0.0			-	Void										
153	e-mail rk294 (RFI-CAN-000611R00 - barrier configuration @ vertical kinks)					Y											
154	e-mail rk295 (RFI-CAN-000612R00 - contract dwg. clarification), ABF-RFI-001271R00				90	Y	IP										
155	e-mail rk211 (RFI-CAN-000576R01 - plate sizes in Lift 13) - ABF-RFI-000606R01				90	Y	IP										
156	e-mail rk301 (RFI-CAN-000615R00 - flrm web width @ PP118.35 & PP119.65), ABF-RFI-001276R00				90	Y	IP										
157	e-mail rk302 (RFI-CAN-000616R00 - response to ABF RFI 000551R00)					Y											
158	e-mail rk303 (RFI-CAN-000584R04 - saddle grillage), ABF-RFI-001165R01 → This CO now covers RFI-CAN-584R00 thru R12 inclusive. (see also ABF RFI 1305 series)				90	Y	IP								87		
159	e-mail rk305 (RFI-CAN-000606R00 - response to ABF-RFI-001173R00)				90	Y	IP										
160	e-mail rk306 (RFI-CAN-000618R00 - longitudinal shear plate weld @ Pier E2), ABF-RFI 001289R00				90	Y	IP										
- Continued on Page-2 -																	
Totals for Page-1 =		\$608,550.00	10,179.25														

Candraft Change Order Summary for OBG

Customer: American Bridge/Fluor														Date: Feb. 24/09				
Project: Bay Bridge - OBG, LIFTS 12, 13 & 14														JOB # SAS 04-01210F4				
Candraft CO #	Description of Work	Amount	Hours	TRO	RATE	T&M	Status	Disputed by ABF (Y/N)	Amount ABF Paid	Difference to Invoice	CO sent to CTLLC	CO DONE	ABF SCO #	CTLLC Xtra #	Caltrans CCO #	CTLLC Letter Ref. #	Candraft Invoice #	
161	e-mail rk309 (RFI-CAN-000620R00 - East saddle trough & cable CL radius),ABF-RFI-001306R00					Y												
162	e-mail rk310 (RFI-CAN-000621R00, Floorbeam E2 diaphragm flange)					Y												
163	e-mail rk308 (RFI-CAN-000597R03 - Plate stiff. termination) → Note we already send Rev 03 (CO 144), this should have been R04.	\$0.00	0.00		90	-	IP											
164	e-mail rk311 (RFI-CAN-000622R00 - Location of cable tray support VIII in Lift 13 from PP117.5+1600 to PP124+1203),ABF-CAN-000056R00					Y												
165	e-mail rk312 (RFI-CAN-000623R00 - Floorbeam diaph. & stiff. Type 11 interface),ABF-RFI-001300R00					Y												
166	e-mail rk313 (RFI-CAN-000624R00 - Lifting lug foul cable tray & floorbeam E2 stiffener interface),ABF-RFI-001301R00	\$0.00	0.00		90	-	IP											
167	e-mail rk316 (RFI-CAN-000584R05 - Saddle grillage), ABF-RFI-001305R00→This CO Voided - Combined with CO 158.	\$0.00	0.00		90	-	IP											
168	e-mail rk317 (RFI-CAN-000616R01 - Response to ABF-RFI-1279R01)					Y												
169	e-mail rk319 (RFI-CAN-000626R00 - "K" plate stiffener location & cutout)				90	Y	IP											
170	e-mail rk318 (RFI-CAN-000625R00 -Saddle support beam layout),ABF-RFI-001310R00, R02				90	Y	IP											
171	e-mail rk320A (RFI-CAN-000605R01 - Out-of plane kinks)					Y												
172	e-mail rk322 (RFI-CAN-000627R00 - Stiffener plate welds to longitudinal shear plate),ABF-RFI-001314R00				90	Y	IP											
173	e-mail rk323 (RFI-CAN-000590R01 - Stiffener plate layout on girder face "C"), ABF-RFI-001210R01				90	Y	IP											
174	e-mail rk325 (RFI-CAN-00628R00/R01 Girder plate Type 7 & 8 stiffener config.), ABF-RFI-001324R00/R01				90	Y	IP											
175	e-mail rk326 (RFI-CAN-000620R01 - East saddle trough & cable CL radius), ABF-CAN-RFI-000064R00; (Ref. CO 179)→Void; See CO 191	\$0.00	0.00			-	Void											
176	e-mail rk328 (RFI-CAN-000590R02 - Proposed stiff plate layout face "C"),ABF-RFI-001344R00	\$0.00	0.00		90	-	IP											
177	e-mail rk329 (RFI-CAN-000624R01 - Floorbeam E2 stiff. interface), ABF-RFI-001301R01		0.00			Y	IP											
178	e-mail rk330 (CAN-RFI-000588R01, R02, R03 - Longitudinal bulkhead access & configuration), ABF-RFI-001201R01/R02 (CO 124/185 combined with this)		287.00		90	Y	IP											136
179	e-mail rk331 (RFI-CAN-000620R02 - East saddle trough & cable CL radius), ABF-CAN-RFI-000064R00; (Ref. CO 175)→Void; See CO 191	\$0.00	0.00		90	-	IP											
180	e-mail rk334 (RFI-CAN-000629R00 - catwalk config & cable tray clarification), ABF-RFI-001338R00 - Question-2 answered in ABF-RFI-001410R00 Write Off	\$1,057.50	11.75		90		IP				May. 21/08							2008-546-28
181	e-mail rk335 (RFI-CAN-000630R00 - Fab. Procedure Lift 14E)					Y												
182	e-mail rk636 (RFI-CAN-000631R00 - Stiffener spacing girder face 'E' Lift 14),ABF-RFI-001336R00	\$0.00	0.00			-	No \$											
183	e-mail rk337 (RFI-CAN-000632R00 - floorbeam web config @ PP125.5 & PP126.5), ABF-RFI-001335R00→ Void: Combined into CO 196.	\$0.00	0.00		90	-	IP											
184	e-mail rk338 (RFI-CAN-000584R06 - Response to ABF- RFI-001305R00), ABF-CAN-RFI-000063R00→This CO Voided - Because it was merged with CO 158.	\$0.00	0.00		90	-	IP											
185	e-mail rk342 (RFI-CAN-000588R02 - longitudinal bulkhead & part. diaph. conn.), ABF-RFI-001201R01 → Void: Combined with CO 178	\$0.00	0.00			-	Void											
186	e-mail rk343 (RFI-CAN-000629R01- Catwalk & cable tray support Lift 13), ABF-RFI-001341R00				90	Y	IP											
187	e-mail rk344 (RFI-CAN-000633R00 Longitudinal stiff. PL's @ skin PL tran. Lift 14),ABF-RFI-001342R00 → Combine R01 here too.				90	Y	IP											
188	e-mail rk347 (RFI-CAN-000582R01 - Vert. plate & plate "I" intersection)				90	Y	IP											
189	e-mail rk346 (RFI-CAN-000634R00 - Anchorage PL in East Anchorage Crossbeam)				90	Y	IP											
190	e-mail rk348 (RFI-CAN-000584R07- saddle grillage layout), ABF-RFI-001305R01→ Void: Combined with CO 158	\$0.00	0.0			-	Void								87			
191	Recalculate strand geometry taking into account the saddle splay zone, per ABF-RFI-001306R00/conversation with Thomas/Sean May 2 so CO 117, CO 175 and CO 179 are now voided because they are covered here in CO 191 (I put \$0.00 for these other 3 CO's).	\$9,000.00	100.0		90		IP				May. 05/08							131
192	e-mail rk349 (RFI-CAN-000632R01 - clarification floorbeam web config @ PP125.5 & PP126.5), ABF-RFI-001335R01→Void: Combined with CO 196.	\$0.00	0.0		90	-	IP											
193	e-mail rk350 (RFI-CAN-000635R00 - Floorbeam web access opening),ABF-RFI-001358R00 → Void, Combined R00 with R01, R02, R03, R04 in CO 229	\$0.00	0.00		90	-	IP											
194	e-mail rk351 (RFI-CAN-000636R00 - Floorbeam config. @ PP125), ABF-RFI-001359R00				90	Y	IP											
195	e-mail rk354 (RFI-CAN-000629R02- Catwalk configuration),ABF-RFI-001338R01	\$0.00	0.0			-	No \$											
196	e-mail rk356 (RFI-CAN-000632R02 - access openings @ PP125.5 & PP126.5), ABF-RFI-001335R02				90	Y	IP											
197	e-mail rk360 (RFI-CAN-000635R01 - floorbeam web openings), ABF-RFI-001358R01 → Void, Combined R01 with R00, R02, R03, R04 in CO 229	\$0.00	0.0		90	Y	IP											
198	e-mail rk362 (RFI-CAN-638R00 - anch. stiff. & OBG stiff interface), ABF-CAN-RFI-000067R00 → Combine R01 and R02 here too. (Note, this also answered in ABF-RFI-001394R00, and R01)				90	Y	IP											
199	e-mail rk361 (RFI-CAN-000637R00 - Runner blade conn. @ PP118 & PP120), ABF-RFI-001373R00				90	Y	IP											
200	e-mail rk363 (RFI-CAN-000639R00 - Response to ABF-RFI-001343R00) - ABF-CAN-RFI-000066R00 which nowsupercedes the original response in ABF-RFI-001343R00	\$0.00	0.0		90	-	IP											

Candraft Change Order Summary for OBG

Customer: American Bridge/Fluor															Date: Feb. 24/09		
Project: Bay Bridge - OBG, LIFTS 12, 13 & 14															JOB # SAS 04-01210F4		
Candraft CO #	Description of Work	Amount	Hours	TRO	RATE	T&M	Status	Disputed by ABF (Y/N)	Amount ABF Paid	Difference to Invoice	CO sent to CTLLC	CO DONE	ABF SCO #	CTLLC Xtra #	Caltrans CCO #	CTLLC Letter Ref. #	Candraft Invoice #
201	e-mail rk634 (RFI-CAN-000617R00, R01, R02 - Access bottom flange @ E2), ABF-RFI-001378R00, R01, R02 → R01 has No \$ Req'd.				90	Y	IP										
202	e-mail rk367 (RFI-CAN-000640R00 - Contract dwg. clarification floorbeam E2), ABF-RFI-001375R00	\$0.00	0.0			-											
203	e-mail rk368 (RFI-CAN-000584R09 - saddle grillage layout @ Pier E2) → This CO Voided - Combined with CO 158.	\$0.00	0.0		90	-	Void										
204	e-mail rk369 (RFI-CAN-000641R00 - Floorbeam E2 anchor stool weld), ABF-RFI-001377R00				90	Y	IP										
205	e-mail rk370 (RFI-CAN-000642R00 - Padeye location), ABF-RFI-001384R00 → Written Off	\$0.00	0.0		90	Y	IP										
206	e-mail rk371 (RFI-CAN-000643R00 - Stiffener PL mat'l grade), ABF-RFI-001386R00	\$0.00	0.0		90	-	IP										
207	e-mail rk372 (RFI-CAN-000644R00 - Transverse camber of OBG @ East anchor crossbeam), ABF-RFI-001387R00	\$0.00	0.0		90	-	IP										
208	e-mail rk373 (RFI-CAN-000645R00 - Pier E2 optional leveling plate), ABF-CAN-RFI-000072R00 → Write Off	\$0.00			90	Y	IP										
209	e-mail rk375 (RFI-CAN-000635R02 - Floorbeam web access opening), ABF-RFI-001358R02 → Void, Combined R02 with R00, R01, R03, R04 in CO 229	\$0.00	0.0		90	Y	IP										
210	e-mail rk377 (RFI-CAN 000625R01 - Access opening in floorbeam web @ PP120), ABF-RFI-001310R01					Y											
211	e-mail rk327 (RFI-CAN-000597R05 - Plate stiffener termination), ABF-CAN-RFI-000062R00					Y											
212	e-mail rk378 (RFI-CAN-000584R10 - Saddle support beams @ Pier E2)					Y											
213	e-mail rk376 (RFI-CAN 000590R03 - traveler rail conn. on girder face "C" - OBE13), ABF-RFI-001392R00					Y											
214	Not Used - Originally this was reserved for RFI-646 but CO 224 was used for RFI-CAN-646R00																
215	This CO is for tracking hourly billing portion of contract that started Tuesday June 10/2008, this will be an ongoing CO submitted monthly.	\$154,710.00	1719.00		90	Y	IP				Jun. 23/08		054/062	135		32	
215R01	Monthly hourly billing for period between June 21/08 to July 20/08, Including Fraser Engineering time	\$409,117.50	4545.75														
215R02	Monthly hourly billing for period between July 21/08 to August 20/08, Including Fraser Engineering time	\$465,255.00	5169.50		90												
215R03	Monthly hourly billing for period between August 21/08 to September 20/08, Including Fraser Engineering time	\$520,830.00	5787.00														
215R04	Monthly hourly billing for period between September 21/08 to October 20/08, Including Fraser Engineering time	\$534,892.50	5943.25														
215R05	Monthly hourly billing for period between October 21/08 to Noveber 20/08, Including Fraser Engineering time																
216	ABF-RFI-RFI-617R01 July 11/08, This CO voided as I merged changes for ABF-RFI-617R01 into CO 201	\$0.00	0.0														
217	RFI-584R11																
218	e-mail rk386 (RFI-CAN-000629R03 - cable tray conn. @ stiff. splice), ABF-RFI-001410R00																
219	e-mail rk387 (RFI-CAN-000602R02 - cable fab. open'g @ PP121), ABF-RFI-001429R00 → This is CCO 87				90	Y									87		
220	e-mail rk388 (RFI-CAN-000625R02 - response to ABF-RFI 1310R01 and ABF-RFI-000570R00), ABF-RFI-001421R00 → Void, See CO 248 for Cable Access cutouts addressed in ABF-RFI-000570R00	\$0.00	0.0														
221	e-mail rk420 (RFI-CAN-000584R12 bootleg - saddle grillage @ Pier E2), ABF-RFI-001305R03 → Void, See CO #158 to track this.	\$0.00	0.0														
222	e-mail rk395 (RFI-CAN-000620R04 - bootleg strand layout), ABF-RFI-001430R00				90	Y											
Continued on Page-3																	
Totals for Page-2 =		\$2,094,862.50	23,563.25														

Customer: American Bridge/Fluor															Date: Feb. 24/09			
Project: Bay Bridge - OBG, LIFTS 12, 13 & 14															JOB # SAS 04-01210F4			
Candraft CO #	Description of Work	Amount	Hours	TRO	RATE	T&M	Status	Disputed by ABF (Y/N)	Amount ABF Paid	Difference to Invoice	CO sent to CTLLC	CO DONE	ABF SCO #	CTLLC Xtra #	Caltrans CCO #	CTLLC Letter Ref. #	Candraft Invoice #	
223	e-mail rk399 (RFI-CAN-000626R01 bootleg - "K" plate cut out),ABF-RFI-1309R01																	
224	e-mail rk391 (RFI-CAN-000646R00 - TS substitution), ABF-RFI-CAN-000070R00 This RFI was written Off	\$0.00	0.00															
225	e-mail rk404 RFI-CAN-000648R00 bootleg - bearing housing hole location in bott. plate),ABF-RFI-1435R00																	
226	e-mail rk401 (RFI-CAN-000647R00 - Floorbeam E2 transverse alder fouling bearing stiffener),ABF-RFI-001428R00																	
227	e-mail rk402 (RFI-CAN-000593R01 - Rib stiff. Type 1 weld), ABF-RFI-000777R07																	
228	e-mail rk403 (RFI-CAN-000642R01 - Pad Eye location,ABF-RFI-001384R01 → Write Off	\$0.00	0.00															
229	e-mail rk405 (RFI-CAN-000635R03 Bootleg - bolted arch. housing),ABF-RFI-1421R01 → Combined R03 here with R00, R01, R02, R04, R05, and R06 ABF-RFI-001450R00 = RFI-CAN-000635R04		960.00															
230	e-mail rk408 (RFI-CAN-000649R00 - bottom PL edge beam fouling @ brg stiff),ABF-RFI-001445R00																	
231	e-mail rk393 (RFI-CAN-000533R01 - Utility open'g location @ PP119), Draft response rec'd July 2/08,ABF-RFI-000814R01 → Write Off	\$0.00	0.00															
232	e-mail rk409 (RFI-CAN-000604R03 bootleg - plate stiff splice),ABF-RFI-001467R00																	
233	e-mail rk411 (RFI-CAN-000635R04 bootleg - bolted arch. housing) → Void, Combined R04 with R00, R01, R02, R03 in CO 229	\$0.00	0.00															
234	e-mail rk412 (RFI-CAN-000602R03 bootleg - cable opening @ PP121.5,ABF-RFI-001429R01																	
235	e-mail rk413 (RFI-CAN-000638R02 bootleg - anchor stiff & OBG stiff on girder face D)																	
236	e-mail rk 414 (RFI-CAN-000575R01, and R02 bootleg - long. diaph. stiff. splices) → (R02 was written off), ABF-RFI-001090R01																	
237	e-mail rk 415 (RFI-CAN-000620R05, and R06 bootleg - cable strand location)																	
238	e-mail rk418 (RFI-CAN-000650R00 - dehumidifier duct openings),ABF-RFI-001471R00																	
239	e-mail rk417 (RFI-CAN-000626R02 - cable strand cutout in "K" plate),ABF-RFI-001309R02																	
240	e-mail rk419 (RFI-CAN-000651R00 bootleg - flrbm web config)																	
241	e-mail rk424 (RFI-CAN-000652R00, and R01 bootleg - final PP spacing due to axial camber rev.), ABF-RFI-001376R01→ R00 + R01 written off																	
242	e-mail rk433 (RFI-CAN-000653R00 bootleg - stiff splice config),ABF-RFI-1485R00																	
243	e-mail rk434 (RFI-CAN-000654R00 bootleg - hinge pipe locations)																	
244	Reserved for 13A/13B Segment splice @ girder face C (Not assigned rk e mail # as of Aug 11 and therefore not sent out yet)																	
245	e-mail rk439 (RFI-CAN-000655R00 - vert. camber); Sent August 15/2008																	
246	Approval review/clarification - For 13E																	
247	Incorporate changes due to CCO 086																	
248	ABF-RFI-000570R00 - (Cutout in the OBG at East Anchor, for PWS Erection), No Candraft RFI associated with this ABF one.																	
249	Approval review/clarification - For 13W																	
250	ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14E).																	
251	ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14W).																	
252	Incorporate changes due to CCO 099																	
253	ABF-RFI-000689R00 (ZPMC-RFI-000187R00, Proposal to enlarge gap between box girder and crossbeam)																	
254	Approval review/clarification - For 14E																	
255	Incorporate changes due to CCO 055																	
256	Incorporate changes due to CCO 087 (as described in Caltrans letter 05.03.01-003321 Only, to date - there will be revisions adding scope/hrs to this CCO)									223.00								
257	Incorporate changes due to Caltrans Letter No. 05.03.01-002848																	
258	Approval review/clarification - For 12W																	
259	Approval review/clarification - For 12E																	
260	Approval review/clarification - For 14W																	
261	Layout for Anchorage, design drawings not clear/missing information																	
262																		
263																		
264																		

Candraft Change Order Summary for OBG

Customer: American Bridge/Fluor														Date: Feb. 24/09				
Project: Bay Bridge - OBG, LIFTS 12, 13 &14														JOB # SAS 04-01210F4				
Candraft CO #	Description of Work	Amount	Hours	TRO	RATE	T&M	Status	Disputed by ABF (Y/N)	Amount ABF Paid	Difference to Invoice	CO sent to CTLLC	CO DONE	ABF SCO #	CTLLC Xtra #	Caltrans CCO #	CTLLC Letter Ref. #	Candraft Invoice #	
265																		
266																		
267																		
268																		
269																		
270																		
271																		
272																		
273																		
274																		
275																		
276																		
277																		
278																		
279																		
280																		
Totals for Page-3 =		\$0.00	1,183.00															
Total for Pages 1, 2, and 3 =		\$2,703,412.50	34,925.50															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Alek Blagojevic

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			9:00 AM		8:45 AM	8:30 AM		
Out:			5:00 PM		4:30 PM	4:45 PM		
Hours:			7.5		7.25	7.75		Totals 22.5
Vacation hours:				8.00				8
Statutory holiday hours:								
Sick hours:							8.00	

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
ADM	ADMINISTRATIVE	ADM														
301	LAYOUT DWGS (L)															
302	WELD DET. DWGS (WD)															
303	STD. DET. DWGS (SD)															
304	EXTERIOR PLATES (PL)															
305	RIB STIFF. DWGS (RS)															
306	DECK PL DWGS (DP)															
307	SIDE PL DWGS (SP)															
308	BTM. PL DWGS (BP)															
309	EDGE PL DWGS (EP)															
310	EDGE BEAM DWGS (EB)															
311																
312	VERTICAL PLATE (VP)															
313	FLOORBEAM DWGS (FB)															
314	LONGIT. DIAPH'S (LD)															
315																
316	SEG DWGS (SEG)															
317																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Alek Blagojevic

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
318	SUB-ASSLY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Alek Blagojevic

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs	Hinge A					7.50				7.25		7.75			22.5
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Allen Manuzon

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:45 AM	7:45	7:25 AM	7:25 AM	7:15 AM	
Out:			5:00 PM	5:00 PM	4:55 PM	4:55 PM	4:45 PM	Totals
Hours:			8.75	8.75	9	9	9	44.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)						3.75									3.75	
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Allen Manuzon

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
318	SUB-ASS'LY DWGS (SA)								1.00								
319	CATWALKS/HANDRAILS																
320	ANCHORAGE DWGS (AP)																
321	BLOCKING DWGS																
322	DIAPHRAGMS																
323	FC DWGS																
324	FIELD BOLTS																
325	GEOM./LAYOUT DWGS																
326	GRILLAGE																
327	OBG DWGS (OB)																
350	HINGE A																
412	VERTICAL PLATE (VP)	14W									1.00		2.00		1.00		
CO	Change Order	CO#	256										3.00				
CO	Change Order	CO#															
CO	Change Order	CO#															
CO	Change Order	CO#															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Allen Manuzon

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
328	X Dwgs for RS Dwgs																
329	X Dwgs for DP Dwgs																
330	X Dwgs for SP Dwgs																
331	X Dwgs for BP Dwgs																
332	X Dwgs for EP Dwgs																
333	X Dwgs for EB Dwgs																
334																	
335	X Dwgs for VP Dwgs																
336	X Dwgs for FB Dwgs																
337	X Dwgs for LD Dwgs						5.00		6.75						2.00	13.75	
338																	
339	X Dwgs for SEG Dwgs																
340																	
341	X Dwgs for SA Dwgs								1.00							1	
342	X Dwgs for Hr/Catwalk																
343	X Dwgs for AP Dwgs																
405	RIB STIFF. DWGS (RS)	14W									7.25		3.25		6.00	16.5	
236	X Dwgs for FB Dwgs	13W									0.75		0.75			1.5	

For Page 3 of 3: TOTAL HOURS CHARGED TO JOB 32.75

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Allen Wen

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:00 AM		7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:00 AM	
Out:	6:30 PM		6:30 PM	5:00 PM	6:30 PM	6:30 PM	6:30 PM	Totals
Hours:	11.5		11	9.5	11	11	11	65
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM	1.50						0.50				0.50				2.5
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Allen Wen

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
318	SUB-ASS'LY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
216	SEG DWGS (SEG)	13W/C														2.25
401	LAYOUT DWGS (L)	14W	3.00										6.50		4.75	14.25
CO	Change Order	CO#	256	7.00			11.00		9.00		11.00		4.00		4.00	46
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Allen Wen

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Ana Filler

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:00 AM		7:15 AM	7:00 AM	7:00 AM	7:15 AM	7:00 AM	
Out:	12:00 PM		5:15 PM	4:30 PM	5:00 PM	5:15 PM	4:00 PM	Totals
Hours:	5		9.5	9	9.5	9.5	8.5	51
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)		1.50													1.5	
303	STD. DET. DWGS (SD)		1.50				0.25									1.75	
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)						3.00									3	
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)		2.00				5.25		9.00		9.50		3.50		8.50	37.75	
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Ana Filler

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
318	SUB-ASS'LY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
201	LAYOUT DWGS (L)	13W											6.00			6
401	LAYOUT DWGS (L)	14W					1.00									1
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Ana Filler

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: BEN XUN

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:10 AM	7:15 AM	7:15 AM	7:15 AM	7:15 AM	
Out:			4:55 PM	5:00 PM	5:00 PM	5:00 PM	5:00 PM	Totals
Hours:			9.25	9.25	9.25	9.25	9.25	46.25
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14W																
ADM	ADMINISTRATIVE	ADM															
401	LAYOUT DWGS (L)																
402	WELD DET. DWGS (WD)																
403	STD. DET. DWGS (SD)																
404	EXTERIOR PLATES (PL)						9.25								1.25	10.5	
405	RIB STIFF. DWGS (RS)								9.25						2.00	11.25	
406	DECK PL DWGS (DP)																
407	SIDE PL DWGS (SP)																
408	BTM. PL DWGS (BP)																
409	EDGE PL DWGS (EP)										9.25		9.25		4.00	22.5	
410	EDGE BEAM DWGS (EB)																
411																	
412	VERTICAL PLATE (VP)																
413	FLOORBEAM DWGS (FB)																
414	LONGIT. DIAPH'S (LD)																
415	CROSSBEAMS (CB)																
416	SEG DWGS (SEG)																
417																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: BEN XUN

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14W															
428	X Dwgs for RS Dwgs															
429	X Dwgs for DP Dwgs															
430	X Dwgs for SP Dwgs															
431	X Dwgs for BP Dwgs															
432	X Dwgs for EP Dwgs													2.00		2
433	X Dwgs for EB Dwgs															
434																
435	X Dwgs for VP Dwgs															
436	X Dwgs for FB Dwgs															
437	X Dwgs for LD Dwgs															
438	X Dwgs for CB Dwgs															
439	X Dwgs for SEG Dwgs															
440																
441	X Dwgs for SA Dwgs															
442	X Dwgs for Hr/Catwalk															
443	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Bill Bridge

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:00 AM		7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:00 AM	
Out:	11:00 AM		4:00 PM	4:30 PM	4:30 PM	4:30 PM	4:00 PM	Totals
Hours:	4		8.5	9	9	9	8.5	48
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	13W																
ADM	ADMINISTRATIVE	ADM															
201	LAYOUT DWGS (L)																
202	WELD DET. DWGS (WD)																
203	STD. DET. DWGS (SD)																
204	EXTERIOR PLATES (PL)																
205	RIB STIFF. DWGS (RS)																
206	DECK PL DWGS (DP)																
207	SIDE PL DWGS (SP)																
208	BTM. PL DWGS (BP)																
209	EDGE PL DWGS (EP)																
210	EDGE BEAM DWGS (EB)																
211	"K" PLATES (KP)																
212	VERTICAL PLATE (VP)																
213	FLOORBEAM DWGS (FB)																
214	LONGIT. DIAPH'S (LD)																
215	CROSSBEAMS (CB)																
216	SEG DWGS (SEG)	A		4.00				8.50		9.00		9.00		9.00		8.50	48
217	CORNER ASSLY (CA)																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Bill Bridge

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
228	X Dwgs for RS Dwgs															
229	X Dwgs for DP Dwgs															
230	X Dwgs for SP Dwgs															
231	X Dwgs for BP Dwgs															
232	X Dwgs for EP Dwgs															
233	X Dwgs for EB Dwgs															
234	X Dwgs for KP Dwgs															
235	X Dwgs for VP Dwgs															
236	X Dwgs for FB Dwgs															
237	X Dwgs for LD Dwgs															
238	X Dwgs for CB Dwgs															
239	X Dwgs for SEG Dwgs															
240	X Dwgs for CA Dwgs															
241	X Dwgs for SA Dwgs															
242	X Dwgs for Hr/Catwalk															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: BING TIAN

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Totals
In:				7:15 AM	7:15 AM	7:15 AM	7:15 AM	
Out:				5:15 PM	5:00 PM	5:00 PM	5:00 PM	
Hours:				9.5	9.25	9.25	9.25	37.25
Vacation hours:			8.00					8
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)								5.00							5	
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: BING TIAN

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
318	SUB-ASS'LY DWGS (SA)																
319	CATWALKS/HANDRAILS																
320	ANCHORAGE DWGS (AP)																
321	BLOCKING DWGS																
322	DIAPHRAGMS																
323	FC DWGS																
324	FIELD BOLTS																
325	GEOM./LAYOUT DWGS																
326	GRILLAGE																
327	OBG DWGS (OB)																
350	HINGE A																
405	RIB STIFF. DWGS (RS)										9.25		4.25			13.5	
410	EDGE BEAM DWGS (EB)								2.00				3.00		5.00	10	
433	X Dwgs for EB Dwgs								2.50				2.00		4.25	8.75	
CO	Change Order CO#																
CO	Change Order CO#																
CO	Change Order CO#																
CO	Change Order CO#																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: BING TIAN

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp# 98

Empl. Name: Cesar M. Gamboa

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:30 AM	7:25 AM	7:30 AM	7:45 AM	7:25 AM	
Out:			5:30 PM	5:25 PM	5:30 PM	5:15 PM	5:25 PM	Totals
Hours:			9.5	9.5	9.5	9	9.5	47
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	13W																
ADM	ADMINISTRATIVE	ADM															
201	LAYOUT DWGS (L)																
202	WELD DET. DWGS (WD)																
203	STD. DET. DWGS (SD)																
204	EXTERIOR PLATES (PL)																
205	RIB STIFF. DWGS (RS)																
206	DECK PL DWGS (DP)																
207	SIDE PL DWGS (SP)																
208	BTM. PL DWGS (BP)																
209	EDGE PL DWGS (EP)																
210	EDGE BEAM DWGS (EB)																
211	"K" PLATES (KP)																
212	VERTICAL PLATE (VP)																
213	FLOORBEAM DWGS (FB)																
214	LONGIT. DIAPH'S (LD)																
215	CROSSBEAMS (CB)																
216	SEG DWGS (SEG)	13B					9.50		9.50		9.50		9.00		9.50	47	
217	CORNER ASSLY (CA)																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Cesar M. Gamboa

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
228	X Dwgs for RS Dwgs															
229	X Dwgs for DP Dwgs															
230	X Dwgs for SP Dwgs															
231	X Dwgs for BP Dwgs															
232	X Dwgs for EP Dwgs															
233	X Dwgs for EB Dwgs															
234	X Dwgs for KP Dwgs															
235	X Dwgs for VP Dwgs															
236	X Dwgs for FB Dwgs															
237	X Dwgs for LD Dwgs															
238	X Dwgs for CB Dwgs															
239	X Dwgs for SEG Dwgs															
240	X Dwgs for CA Dwgs															
241	X Dwgs for SA Dwgs															
242	X Dwgs for Hr/Catwalk															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: DAVID CHOU

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:30 AM		7:30 AM	7:30 AM	7:30 AM	7:30 AM	7:30 AM	
Out:	11:30 AM		5:00 PM	5:00 PM	5:00 PM	5:00 PM	4:30 PM	Totals
Hours:	4		9	9	9	9	8.5	48.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

			14W		Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
Code	Description	Seg	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	
ADM	ADMINISTRATIVE	ADM																	
401	LAYOUT DWGS (L)																		
402	WELD DET. DWGS (WD)																		
403	STD. DET. DWGS (SD)																		
404	EXTERIOR PLATES (PL)	EP		4.00				9.00		9.00		9.00							31
405	RIB STIFF. DWGS (RS)																		
406	DECK PL DWGS (DP)																		
407	SIDE PL DWGS (SP)																		
408	BTM. PL DWGS (BP)																		
409	EDGE PL DWGS (EP)														9.00		8.50		17.5
410	EDGE BEAM DWGS (EB)																		
411																			
412	VERTICAL PLATE (VP)																		
413	FLOORBEAM DWGS (FB)																		
414	LONGIT. DIAPH'S (LD)																		
415	CROSSBEAMS (CB)																		
416	SEG DWGS (SEG)																		
417																			

CANDRAFT WEEKLY TIME SHEET

Empl. Name: DAVID CHOU

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
428	X Dwgs for RS Dwgs															
429	X Dwgs for DP Dwgs															
430	X Dwgs for SP Dwgs															
431	X Dwgs for BP Dwgs															
432	X Dwgs for EP Dwgs															
433	X Dwgs for EB Dwgs															
434																
435	X Dwgs for VP Dwgs															
436	X Dwgs for FB Dwgs															
437	X Dwgs for LD Dwgs															
438	X Dwgs for CB Dwgs															
439	X Dwgs for SEG Dwgs															
440																
441	X Dwgs for SA Dwgs															
442	X Dwgs for Hr/Catwalk															
443	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: David Li

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:00 AM	7:45 AM	7:00 AM	7:00 AM	7:00 AM	
Out:			4:30 PM	4:45 PM	4:30 PM	4:30 PM	4:30 PM	
Hours:			9	8.5	9	9	9	Totals 44.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

			14W															
Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday			
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check				
ADM	ADMINISTRATIVE	ADM																
401	LAYOUT DWGS (L)																	
402	WELD DET. DWGS (WD)																	
403	STD. DET. DWGS (SD)																	
404	EXTERIOR PLATES (PL)	DP											5.00		9.00		14	
405	RIB STIFF. DWGS (RS)																	
406	DECK PL DWGS (DP)																	
407	SIDE PL DWGS (SP)																	
408	BTM. PL DWGS (BP)																	
409	EDGE PL DWGS (EP)																	
410	EDGE BEAM DWGS (EB)						6.00		4.50		6.00		4.00				20.5	
411																		
412	VERTICAL PLATE (VP)																	
413	FLOORBEAM DWGS (FB)																	
414	LONGIT. DIAPH'S (LD)																	
415	CROSSBEAMS (CB)																	
416	SEG DWGS (SEG)																	
417																		

CANDRAFT WEEKLY TIME SHEET

Empl. Name: David Li

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14W															
428	X Dwgs for RS Dwgs															
429	X Dwgs for DP Dwgs															
430	X Dwgs for SP Dwgs															
431	X Dwgs for BP Dwgs															
432	X Dwgs for EP Dwgs															
433	X Dwgs for EB Dwgs						3.00		4.00		3.00					10
434																
435	X Dwgs for VP Dwgs															
436	X Dwgs for FB Dwgs															
437	X Dwgs for LD Dwgs															
438	X Dwgs for CB Dwgs															
439	X Dwgs for SEG Dwgs															
440																
441	X Dwgs for SA Dwgs															
442	X Dwgs for Hr/Catwalk															
443	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Derek Davies

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	9:30 AM	8:00 AM	8:00 AM	7:50 AM	8:00 AM	7:50 AM	7:40 AM	
Out:	1:15 PM	12:30 PM	2:45 PM	6:05 PM	5:30 PM	5:20 PM	3:55 PM	Totals
Hours:	3.75	4.5	6.25	9.75	9	9	7.75	50
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	13W																
ADM	ADMINISTRATIVE	ADM			1.00		3.50		1.50		3.50		2.50		3.00		
401	LAYOUT DWGS (L)	14W					1.50		2.75		4.00				0.75		
202	WELD DET. DWGS (WD)																
203	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
205	RIB STIFF. DWGS (RS)																
206	DECK PL DWGS (DP)																
207	SIDE PL DWGS (SP)																
208	BTM. PL DWGS (BP)																
209	EDGE PL DWGS (EP)																
210	EDGE BEAM DWGS (EB)																
211	"K" PLATES (KP)																
212	VERTICAL PLATE (VP)																
213	FLOORBEAM DWGS (FB)																
214	LONGIT. DIAPH'S (LD)																
215	CROSSBEAMS (CB)																
216	SEG DWGS (SEG)																
217	CORNER ASSLY (CA)																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Derek Davies

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	13W																
218	SUB-ASSLY DWGS (SA)																
219	CATWALKS/HANDRAILS																
220	OBE/OBW/CRSBM SA																
221	BLOCKING DWGS																
222	DIAPHRAGMS																
223	FC DWGS																
224	FIELD BOLTS																
225	GEOM./LAYOUT DWGS																
226	GRILLAGE																
227	OBG DWGS (OB)																
CO	Change Order	CO#	198						1.00							1	
CO	Change Order	CO#	258									0.75		0.50		1.25	
CO	Change Order	CO#	260									0.50		0.50		1	
CO	Change Order	CO#	256									4.50		1.50		6	
CO	Change Order	CO#	215	2.00		3.50		1.25		1.50		0.50			1.00	9.75	
CO	Change Order	CO#	249	0.50					1.00							1.5	
CO	Change Order	CO#	251						1.00							1	
CO	Change Order	CO#	254	1.25					1.00		1.00		0.75		0.50	4.5	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Derek Davies

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
			13W													
228	X Dwgs for RS Dwgs															
229	X Dwgs for DP Dwgs															
230	X Dwgs for SP Dwgs															
231	X Dwgs for BP Dwgs															
232	X Dwgs for EP Dwgs															
233	X Dwgs for EB Dwgs															
234	X Dwgs for KP Dwgs															
235	X Dwgs for VP Dwgs															
236	X Dwgs for FB Dwgs															
237	X Dwgs for LD Dwgs															
238	X Dwgs for CB Dwgs															
239	X Dwgs for SEG Dwgs															
240	X Dwgs for CA Dwgs															
241	X Dwgs for SA Dwgs															
242	X Dwgs for Hr/Catwalk															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: ED KOMAR

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For Feb/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:00 AM	
Out:			4:00 PM	4:00 PM	4:00 PM	2:00 PM	3:00 PM	Totals
Hours:			8.5	8.5	8.5	6.5	7.5	39.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)										8.50		6.50		7.50	22.5	
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)									8.50						8.5	
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: ED KOMAR

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
318	SUB-ASSLY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: ED KOMAR

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	
328	X Dwgs for RS Dwgs																
329	X Dwgs for DP Dwgs																
330	X Dwgs for SP Dwgs																
331	X Dwgs for BP Dwgs																
332	X Dwgs for EP Dwgs																
333	X Dwgs for EB Dwgs																
334																	
335	X Dwgs for VP Dwgs																
336	X Dwgs for FB Dwgs																
337	X Dwgs for LD Dwgs																
338																	
339	X Dwgs for SEG Dwgs																
340																	
341	X Dwgs for SA Dwgs																8.5
342	X Dwgs for Hr/Catwalk																
343	X Dwgs for AP Dwgs																

CANDRAFT WEEKLY TIME SHEET

Emp# 49

Empl. Name: ERNIE PALMA

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For FEBRUARY /09)
HRS.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:00 AM	
Out:			4:30 PM	5:30 PM	5:30 PM	5:30 PM	4:00 PM	Totals
Hours:			9	10	10	10	8.5	47.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	13W															
ADM	ADMINISTRATIVE	ADM														
201	LAYOUT DWGS (L)															
202	WELD DET. DWGS (WD)															
203	STD. DET. DWGS (SD)															
204	EXTERIOR PLATES (PL)															
205	RIB STIFF. DWGS (RS)															
206	DECK PL DWGS (DP)															
207	SIDE PL DWGS (SP)															
208	BTM. PL DWGS (BP)															
209	EDGE PL DWGS (EP)															
210	EDGE BEAM DWGS (EB)															
211	"K" PLATES (KP)															
212	VERTICAL PLATE (VP)															
213	FLOORBEAM DWGS (FB)															
214	LONGIT. DIAPH'S (LD)															
215	CROSSBEAMS (CB)															
216	SEG DWGS (SEG)															
217	CORNER ASSLY (CA)															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: ERNIE PALMA

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	13W															
218	SUB-ASSLY DWGS (SA)															
219	CATWALKS/HANDRAILS															
220	OBE/OBW/CRSBM SA															
221	BLOCKING DWGS															
222	DIAPHRAGMS															
223	FC DWGS															
224	FIELD BOLTS															
225	GEOM./LAYOUT DWGS															
226	GRILLAGE															
227	OBG DWGS (OB)															
307	SIDE PL DWGS (SP)						9.00		3.00							12
308	BTM. PL DWGS (BP)															
306	DECK PL DWGS (DP)										2.00		10.00		8.50	20.5
CO	Change Order CO#															
CO	Change Order CO#															
CO	Change Order CO#															
CO	Change Order CO#															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: ERNIE PALMA

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
			13W													
228	X Dwgs for RS Dwgs															
229	X Dwgs for DP Dwgs															
230	X Dwgs for SP Dwgs															
231	X Dwgs for BP Dwgs															
232	X Dwgs for EP Dwgs															
233	X Dwgs for EB Dwgs															
234	X Dwgs for KP Dwgs															
235	X Dwgs for VP Dwgs															
236	X Dwgs for FB Dwgs															
237	X Dwgs for LD Dwgs															
238	X Dwgs for CB Dwgs															
239	X Dwgs for SEG Dwgs															
240	X Dwgs for CA Dwgs															
241	X Dwgs for SA Dwgs															
242	X Dwgs for Hr/Catwalk															
342	X Dwgs for Hr/Catwalk									7.00		8.00				

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: GINO PEZZENTE

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:30 AM	7:30 AM	7:30 AM			
Out:			4:15 PM	4:45 PM	3:00 PM			
Hours:			8.25	8.75	7			Totals 24
Vacation hours:								
Statutory holiday hours:								
Sick hours:						8.00	8.00	

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM					2.00										2
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)	EP					5.25		2.00		1.00						8.25
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)								6.75		6.00						12.75
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: GINO PEZZENTE

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

#495 San Francisco Oakland Bay Bridge - SAS girders

Time and Expense Summary for the period Feb 14, 2009 to Feb 20, 2009

Glen Fraser

EXTRAS CATEGORY

A B C

17-Feb prepare blocking tables for 14E and 14W	4.50
19-Feb correct plate in 13W, explain blocking	0.75
20-Feb produce additional traveller geometry points for Tensor	4.00

Total time 9.25 hours

Expenses \$0.00

Extra work categories

A	Time for cable geometry calcs, anchorage and saddle	hours	0.0
B	Time related to kinks - Lifts 12 to 14	hours	0.0
C	Other geometry issues where data was supplied to ABF for their use	hours	0.0

CANDRAFT WEEKLY TIME SHEET

Emp# 134

Empl. Name: JASON CHEN

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:00 AM		7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:05 AM	
Out:	12:00 PM		6:00 PM	6:00 PM	6:00 PM	5:45 PM	4:05 PM	Totals
Hours:	5		10.5	10.5	10.5	10.25	8.5	55.25
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	13W																
ADM	ADMINISTRATIVE	ADM															
201	LAYOUT DWGS (L)	A															
202	WELD DET. DWGS (WD)																
203	STD. DET. DWGS (SD)																
204	EXTERIOR PLATES (PL)																
205	RIB STIFF. DWGS (RS)																
206	DECK PL DWGS (DP)																
207	SIDE PL DWGS (SP)																
208	BTM. PL DWGS (BP)																
209	EDGE PL DWGS (EP)																
210	EDGE BEAM DWGS (EB)																
211	"K" PLATES (KP)																
212	VERTICAL PLATE (VP)																
213	FLOORBEAM DWGS (FB)																
214	LONGIT. DIAPH'S (LD)																
215	CROSSBEAMS (CB)																
216	SEG DWGS (SEG)	A		5.00				10.50		10.50		10.50		10.25		8.50	55.25
217	CORNER ASSLY (CA)																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: JASON CHEN

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
			13W													
228	X Dwgs for RS Dwgs															
229	X Dwgs for DP Dwgs															
230	X Dwgs for SP Dwgs															
231	X Dwgs for BP Dwgs															
232	X Dwgs for EP Dwgs															
233	X Dwgs for EB Dwgs															
234	X Dwgs for KP Dwgs															
235	X Dwgs for VP Dwgs															
236	X Dwgs for FB Dwgs															
237	X Dwgs for LD Dwgs															
238	X Dwgs for CB Dwgs															
239	X Dwgs for SEG Dwgs															
240	X Dwgs for CA Dwgs															
241	X Dwgs for SA Dwgs															
242	X Dwgs for Hr/Catwalk															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: JORDAN JOHN DELOS REYES

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:45 AM	7:30 AM	7:30 AM	7:45 AM	7:45 AM	
Out:			5:00 PM	5:00 PM	5:00 PM	5:00 PM	5:00 PM	Totals
Hours:			8.75	9	9	8.75	8.75	44.25
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)						2.00									2	
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: JORDAN JOHN DELOS REYES

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
318	SUB-ASSLY DWGS (SA)																
319	CATWALKS/HANDRAILS																
320	ANCHORAGE DWGS (AP)																
321	BLOCKING DWGS																
322	DIAPHRAGMS																
323	FC DWGS																
324	FIELD BOLTS																
325	GEOM./LAYOUT DWGS																
326	GRILLAGE																
327	OBG DWGS (OB)																
350	HINGE A																
402	WELD DET. DWGS (WD)								2.00						0.50	2.5	
404	EXTERIOR PLATES (PL)	SP					4.50		7.00		9.00		3.75		6.25	30.5	
404	EXTERIOR PLATES (PL)	VP											4.00		2.00	6	
CO	Change Order	CO#											1.00			1	
CO	Change Order	CO#															
CO	Change Order	CO#															
CO	Change Order	CO#															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: JORDAN JOHN DELOS REYES

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: LEAH MANUEL

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			8:00 AM	8:15 AM	8:10 AM	8:10 AM	8:00 AM	
Out:			5:45 PM	5:45 PM	5:40 PM	5:40 PM	5:00 PM	Totals
Hours:			9.25	9	9	9	8.5	44.75
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14W															
ADM	ADMINISTRATIVE	ADM														
401	LAYOUT DWGS (L)															
402	WELD DET. DWGS (WD)															
403	STD. DET. DWGS (SD)															
404	EXTERIOR PLATES (PL)															
405	RIB STIFF. DWGS (RS)															
406	DECK PL DWGS (DP)															
407	SIDE PL DWGS (SP)															
408	BTM. PL DWGS (BP)															
409	EDGE PL DWGS (EP)															
410	EDGE BEAM DWGS (EB)															
411																
412	VERTICAL PLATE (VP)															
413	FLOORBEAM DWGS (FB)															
414	LONGIT. DIAPH'S (LD)															
415	CROSSBEAMS (CB)															
416	SEG DWGS (SEG)															
417																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: LEAH MANUEL

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	
	14W																
428	X Dwgs for RS Dwgs																
429	X Dwgs for DP Dwgs						9.25		9.00		9.00		9.00		8.50		44.75
430	X Dwgs for SP Dwgs																
431	X Dwgs for BP Dwgs																
432	X Dwgs for EP Dwgs																
433	X Dwgs for EB Dwgs																
434																	
435	X Dwgs for VP Dwgs																
436	X Dwgs for FB Dwgs																
437	X Dwgs for LD Dwgs																
438	X Dwgs for CB Dwgs																
439	X Dwgs for SEG Dwgs																
440																	
441	X Dwgs for SA Dwgs																
442	X Dwgs for Hr/Catwalk																
443	X Dwgs for AP Dwgs																

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: LING LING LING

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			8:00 AM	8:00 AM	8:00 AM	8:00 AM	7:50 AM	
Out:			5:15 PM	5:15 PM	5:30 PM	5:30 PM	4:50 PM	Totals
Hours:			8.75	8.75	9	9	8.5	44
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

			14W															
Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday			
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check				
ADM	ADMINISTRATIVE	ADM																
401	LAYOUT DWGS (L)																	
402	WELD DET. DWGS (WD)										2.50						2.5	
403	STD. DET. DWGS (SD)																	
404	EXTERIOR PLATES (PL)	EP									4.75		4.00		2.50		11.25	
405	RIB STIFF. DWGS (RS)												1.00		2.00		3	
406	DECK PL DWGS (DP)																	
407	SIDE PL DWGS (SP)																	
408	BTM. PL DWGS (BP)																	
409	EDGE PL DWGS (EP)						4.00		2.00				4.00		4.00		14	
410	EDGE BEAM DWGS (EB)																	
411																		
412	VERTICAL PLATE (VP)																	
413	FLOORBEAM DWGS (FB)																	
414	LONGIT. DIAPH'S (LD)																	
415	CROSSBEAMS (CB)																	
416	SEG DWGS (SEG)																	
417																		

CANDRAFT WEEKLY TIME SHEET

Empl. Name: LING LING LING

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
			14W														
428	X Dwgs for RS Dwgs						4.75		4.75								9.5
429	X Dwgs for DP Dwgs																
430	X Dwgs for SP Dwgs																
431	X Dwgs for BP Dwgs																
432	X Dwgs for EP Dwgs																
433	X Dwgs for EB Dwgs																
434																	
435	X Dwgs for VP Dwgs																
436	X Dwgs for FB Dwgs																
437	X Dwgs for LD Dwgs																
438	X Dwgs for CB Dwgs																
439	X Dwgs for SEG Dwgs																
440																	
441	X Dwgs for SA Dwgs																
442	X Dwgs for Hr/Catwalk																
443	X Dwgs for AP Dwgs																

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: EMELITO DIZON

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:15 AM		7:00 AM	7:15 AM	8:15 AM	7:15 AM	10:00 AM	
Out:	12:15 PM		4:00 PM	6:15 PM	6:30 PM	6:30 PM	6:30 PM	Totals
Hours:	5		8.5	10.5	9.75	10.75	8	52.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)								4.50		9.50					14	
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: EMELITO DIZON

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
318	SUB-ASSLY DWGS (SA)		5.00				8.50		6.00		0.25		0.75			20.5	
319	CATWALKS/HANDRAILS																
320	ANCHORAGE DWGS (AP)																
321	BLOCKING DWGS																
322	DIAPHRAGMS																
323	FC DWGS																
324	FIELD BOLTS																
325	GEOM./LAYOUT DWGS																
326	GRILLAGE																
327	OBG DWGS (OB)																
350	HINGE A																
406	DECK PLATE DWG. (DP)	14W											10.00		8.00	18	
CO	Change Order	CO#															
CO	Change Order	CO#															
CO	Change Order	CO#															
CO	Change Order	CO#															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: EMELITO DIZON

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: LOUIS HWANG

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:15 AM		7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:00 AM	
Out:	1:15 PM		6:00 PM	6:00 PM	6:00 PM	5:45 PM	5:45 PM	Totals
Hours:	6		10.5	10.5	10.5	10.25	10.25	58
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)						1.00		0.50		2.00		9.50		4.00	17	
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: LOUIS HWANG

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
318	SUB-ASS'LY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
401	LAYOUT DWGS (L)	14W					6.00		2.00		4.50				3.50	16
216	SEG DWGS (SEG)	13W	6.00				1.00		8.00					2.00	17	
CO	Change Order	CO#					2.50				4.00		0.75		0.75	8
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: LOUIS HWANG

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: MANSOOR AHMED

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:00 AM		8:30 AM	7:00 AM	7:00 AM	10:00 AM	7:05 AM	
Out:	2:00 PM		6:30 PM	5:45 PM	6:15 PM	6:30 PM	3:50 PM	Totals
Hours:	7		9.5	10.25	10.75	8	8.25	53.75
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)						2.50					3.50		2.25		8.25	
302	WELD DET. DWGS (WD)										1.00				1		
303	STD. DET. DWGS (SD)		5.50				7.00									12.5	
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)		1.50												1.5		
307	SIDE PL DWGS (SP)										1.00				1		
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: MANSOOR AHMED

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	
	14E																
318	SUB-ASSLY DWGS (SA)																
319	CATWALKS/HANDRAILS																
320	ANCHORAGE DWGS (AP)								1.00		8.00		4.50		1.75		15.25
321	BLOCKING DWGS																
322	DIAPHRAGMS																
323	FC DWGS																
324	FIELD BOLTS																
325	GEOM./LAYOUT DWGS																
326	GRILLAGE																
327	OBG DWGS (OB)																
350	HINGE A																
408	BTM. PL DWGS (BP)	14W													3.25		3.25
CO	Change Order	CO#	256									0.75					0.75
CO	Change Order	CO#															
CO	Change Order	CO#															
CO	Change Order	CO#															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: MANSOOR AHMED

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
328	X Dwgs for RS Dwgs																
329	X Dwgs for DP Dwgs								9.25						1.00		
330	X Dwgs for SP Dwgs																
331	X Dwgs for BP Dwgs																
332	X Dwgs for EP Dwgs																
333	X Dwgs for EB Dwgs																
334																	
335	X Dwgs for VP Dwgs																
336	X Dwgs for FB Dwgs																
337	X Dwgs for LD Dwgs																
338																	
339	X Dwgs for SEG Dwgs																
340																	
341	X Dwgs for SA Dwgs																
342	X Dwgs for Hr/Catwalk																
343	X Dwgs for AP Dwgs																

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Matt Morrison

Week Ending: Friday Feb 20/2009

Sheet 1 of 3



	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:30 AM	7:30 AM			7:30 AM	
Out:			9:00 AM	10:00 AM			9:00 AM	Totals
Hours:			1.5	2.5			1.5	5.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		Totals
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	13W																
ADM	ADMINISTRATIVE	ADM					1.50		2.50						1.50	5.5	
201	LAYOUT DWGS (L)																
202	WELD DET. DWGS (WD)																
203	STD. DET. DWGS (SD)																
204	EXTERIOR PLATES (PL)																
205	RIB STIFF. DWGS (RS)																
206	DECK PL DWGS (DP)																
207	SIDE PL DWGS (SP)																
208	BTM. PL DWGS (BP)																
209	EDGE PL DWGS (EP)																
210	EDGE BEAM DWGS (EB)																
211	"K" PLATES (KP)																
212	VERTICAL PLATE (VP)																
213	FLOORBEAM DWGS (FB)																
214	LONGIT. DIAPH'S (LD)																
215	CROSSBEAMS (CB)																
216	SEG DWGS (SEG)																
217	CORNER ASSLY (CA)																

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Laudimer Ayuson

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:00 AM		7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:00 AM	
Out:	12:00 PM		6:00 PM	6:00 PM	6:00 PM	6:00 PM	4:00 PM	Totals
Hours:	5		10.5	10.5	10.5	10.5	8.5	55.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)						2.50		3.50							6	
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Laudimer Ayuson

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
318	SUB-ASSLY DWGS (SA)						5.50		1.00							6.5	
319	CATWALKS/HANDRAILS																
320	ANCHORAGE DWGS (AP)																
321	BLOCKING DWGS																
322	DIAPHRAGMS																
323	FC DWGS																
324	FIELD BOLTS																
325	GEOM./LAYOUT DWGS																
326	GRILLAGE																
327	OBG DWGS (OB)																
350	HINGE A																
304	EXTERIOR PLATES (PL)	AP							2.00							2	
216	SEG DWGS (SEG)	13W							2.00		10.50		10.50		8.50	31.5	
CO	Change Order	CO#															
CO	Change Order	CO#	249						0.50							0.5	
CO	Change Order	CO#	256		1.50				0.50							2	
CO	Change Order	CO#															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Laudimer Ayuson

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	
328	X Dwgs for RS Dwgs																
329	X Dwgs for DP Dwgs																
330	X Dwgs for SP Dwgs																
331	X Dwgs for BP Dwgs																
332	X Dwgs for EP Dwgs																
333	X Dwgs for EB Dwgs																
334																	
335	X Dwgs for VP Dwgs																
336	X Dwgs for FB Dwgs																
337	X Dwgs for LD Dwgs			3.50			2.50		1.00								7
338																	
339	X Dwgs for SEG Dwgs																
340																	
341	X Dwgs for SA Dwgs																
342	X Dwgs for Hr/Catwalk																
343	X Dwgs for AP Dwgs																

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: MOE.AKBAR

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For Feb.09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			8:15 AM	7:50 AM	8:15 AM	8:15 AM	7:15 AM	
Out:			5:45 PM	5:50 PM	5:15 PM	5:45 PM	5:00 PM	Totals
Hours:			9	9.5	8.5	9	9.25	45.25
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)						9.00		9.50		8.50		9.00		1.50	37.5	
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: MOE.AKBAR

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
318	SUB-ASSLY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
408	BTM. PL DWGS (BP)	14W													7.75	7.75
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: MOE.AKBAR

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: OMAR BELEN

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:05 AM		7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:15 AM	
Out:	3:05 PM		6:30 PM	6:15 PM	6:30 PM	6:30 PM	4:00 PM	Totals
Hours:	8		11	10.75	11	11	8.25	60
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
ADM	ADMINISTRATIVE	ADM														
301	LAYOUT DWGS (L)															
302	WELD DET. DWGS (WD)															
303	STD. DET. DWGS (SD)															
304	EXTERIOR PLATES (PL)															
305	RIB STIFF. DWGS (RS)															
306	DECK PL DWGS (DP)															
307	SIDE PL DWGS (SP)															
308	BTM. PL DWGS (BP)															
309	EDGE PL DWGS (EP)															
310	EDGE BEAM DWGS (EB)															
311																
312	VERTICAL PLATE (VP)															
313	FLOORBEAM DWGS (FB)															
314	LONGIT. DIAPH'S (LD)															
315																
316	SEG DWGS (SEG)															
317																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: OMAR BELEN

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
328	X Dwgs for RS Dwgs																
329	X Dwgs for DP Dwgs																
330	X Dwgs for SP Dwgs																
331	X Dwgs for BP Dwgs																
332	X Dwgs for EP Dwgs																
333	X Dwgs for EB Dwgs																
334																	
335	X Dwgs for VP Dwgs																
336	X Dwgs for FB Dwgs																
337	X Dwgs for LD Dwgs																
338																	
339	X Dwgs for SEG Dwgs																
340																	
341	X Dwgs for SA Dwgs																
342	X Dwgs for Hr/Catwalk																
343	X Dwgs for AP Dwgs		8.00			11.00						4.00		8.25		31.25	

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: MINGCHEN GUO

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:30 AM		7:05 AM	7:30 AM	7:30 AM	7:05 AM	7:50 AM	
Out:	11:30 AM		4:35 PM	5:00 PM	5:00 PM	5:05 PM	4:50 PM	Totals
Hours:	4		9	9	9	9.5	8.5	49
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

			Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
Code	Description	Seg	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	
	14W																
ADM	ADMINISTRATIVE	ADM															
401	LAYOUT DWGS (L)																
402	WELD DET. DWGS (WD)																
403	STD. DET. DWGS (SD)																
404	EXTERIOR PLATES (PL)	DP	4.00				9.00		9.00		9.00		9.50		8.50		49
405	RIB STIFF. DWGS (RS)																
406	DECK PL DWGS (DP)																
407	SIDE PL DWGS (SP)																
408	BTM. PL DWGS (BP)																
409	EDGE PL DWGS (EP)																
410	EDGE BEAM DWGS (EB)																
411																	
412	VERTICAL PLATE (VP)																
413	FLOORBEAM DWGS (FB)																
414	LONGIT. DIAPH'S (LD)																
415	CROSSBEAMS (CB)																
416	SEG DWGS (SEG)																
417																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: MINGCHEN GUO

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
428	X Dwgs for RS Dwgs															
429	X Dwgs for DP Dwgs															
430	X Dwgs for SP Dwgs															
431	X Dwgs for BP Dwgs															
432	X Dwgs for EP Dwgs															
433	X Dwgs for EB Dwgs															
434																
435	X Dwgs for VP Dwgs															
436	X Dwgs for FB Dwgs															
437	X Dwgs for LD Dwgs															
438	X Dwgs for CB Dwgs															
439	X Dwgs for SEG Dwgs															
440																
441	X Dwgs for SA Dwgs															
442	X Dwgs for Hr/Catwalk															
443	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: RIC JOSE

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:05 AM	
Out:			5:00 PM	5:00 PM	5:30 PM	5:00 PM	5:05 PM	Totals
Hours:			9.5	9.5	10	9.5	9.5	48
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: RIC JOSE

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
318	SUB-ASSLY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
405	RIB STIFF. DWGS (RS)	14W					5.50		9.50		6.00					21
CO	Change Order	CO#												2.00		2
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: RIC JOSE

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
328	X Dwgs for RS Dwgs																
329	X Dwgs for DP Dwgs																
330	X Dwgs for SP Dwgs																
331	X Dwgs for BP Dwgs																
332	X Dwgs for EP Dwgs																
333	X Dwgs for EB Dwgs																
334																	
335	X Dwgs for VP Dwgs																
336	X Dwgs for FB Dwgs																
337	X Dwgs for LD Dwgs												8.50		7.50		16
338																	
339	X Dwgs for SEG Dwgs																
340																	
341	X Dwgs for SA Dwgs						4.00				4.00		1.00				9
342	X Dwgs for Hr/Catwalk																
343	X Dwgs for AP Dwgs																

CANDRAFT WEEKLY TIME SHEET

Emp# 33

Empl. Name: Rolf Kaip

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	9:00 AM		8:00 AM	9:00 AM	9:00 AM	8:30 AM	8:30 AM	
Out:	6:30 PM		6:30 PM	18:00	8:00 PM	6:00 PM	6:30 PM	Totals
Hours:	9.5		10	8.5	10.5	9	9.5	57
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	13W																
ADM	ADMINISTRATIVE	ADM		2.00				5.00		3.00		3.00				2.00	15
301	LAYOUT DWGS (L)	14E		7.50				1.00		5.50		4.00		3.00			21
202	WELD DET. DWGS (WD)																
203	STD. DET. DWGS (SD)																
204	EXTERIOR PLATES (PL)																
205	RIB STIFF. DWGS (RS)																
206	DECK PL DWGS (DP)																
207	SIDE PL DWGS (SP)																
208	BTM. PL DWGS (BP)																
209	EDGE PL DWGS (EP)																
210	EDGE BEAM DWGS (EB)																
211	"K" PLATES (KP)																
212	VERTICAL PLATE (VP)																
213	FLOORBEAM DWGS (FB)																
214	LONGIT. DIAPH'S (LD)																
215	CROSSBEAMS (CB)																
216	SEG DWGS (SEG)																
217	CORNER ASSLY (CA)																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Rolf Kaip

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday			
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
			13W															
228	X Dwgs for RS Dwgs																	
229	X Dwgs for DP Dwgs																	
230	X Dwgs for SP Dwgs																	
231	X Dwgs for BP Dwgs																	
232	X Dwgs for EP Dwgs																	
233	X Dwgs for EB Dwgs																	
234	X Dwgs for KP Dwgs																	
235	X Dwgs for VP Dwgs																	
236	X Dwgs for FB Dwgs																	
237	X Dwgs for LD Dwgs																	
238	X Dwgs for CB Dwgs																	
239	X Dwgs for SEG Dwgs																	
240	X Dwgs for CA Dwgs																	
241	X Dwgs for SA Dwgs																	
242	X Dwgs for Hr/Catwalk																	

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Robert Castro

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:00 AM	
Out:			5:00 PM	5:00 PM	5:30 PM	5:00 PM	4:00 PM	Totals
Hours:			9.5	9.5	10	9.5	8.5	47
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
ADM	ADMINISTRATIVE	ADM														
301	LAYOUT DWGS (L)															
302	WELD DET. DWGS (WD)															
303	STD. DET. DWGS (SD)															
304	EXTERIOR PLATES (PL)															
305	RIB STIFF. DWGS (RS)															
306	DECK PL DWGS (DP)															
307	SIDE PL DWGS (SP)															
308	BTM. PL DWGS (BP)															
309	EDGE PL DWGS (EP)															
310	EDGE BEAM DWGS (EB)															
311																
312	VERTICAL PLATE (VP)															
313	FLOORBEAM DWGS (FB)															
314	LONGIT. DIAPH'S (LD)															
315																
316	SEG DWGS (SEG)															
317																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Robert Castro

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	
318	SUB-ASSLY DWGS (SA)																
319	CATWALKS/HANDRAILS																
320	ANCHORAGE DWGS (AP)																
321	BLOCKING DWGS																
322	DIAPHRAGMS																
323	FC DWGS																
324	FIELD BOLTS																
325	GEOM./LAYOUT DWGS																
326	GRILLAGE																
327	OBG DWGS (OB)																
350	HINGE A																
405	RIB STIFF. DWGS (RS)	14W												4.00			4
218	SUB-ASSLY DWGS (SA)	13W					1.00		5.50		1.50						8
CO	Change Order	CO#															
CO	Change Order	CO#															
CO	Change Order	CO#															
CO	Change Order	CO#															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Robert Castro

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	
328	X Dwgs for RS Dwgs																
329	X Dwgs for DP Dwgs											4.00					4
330	X Dwgs for SP Dwgs						7.50				3.00		5.50		8.50		24.5
331	X Dwgs for BP Dwgs																
332	X Dwgs for EP Dwgs																
333	X Dwgs for EB Dwgs																
334																	
335	X Dwgs for VP Dwgs																
336	X Dwgs for FB Dwgs																
337	X Dwgs for LD Dwgs																
338																	
339	X Dwgs for SEG Dwgs																
340																	
341	X Dwgs for SA Dwgs																
342	X Dwgs for Hr/Catwalk																
343	X Dwgs for AP Dwgs																
242	X Dwgs for Hr/Catwalk	13W					1.00		4.00		1.50						6.5

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: ROLLY MIRO

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:30 AM		7:00 AM	7:00 AM	7:00 AM	7:00 AM	7:00 AM	
Out:	3:00 PM		6:30 PM	6:30 PM	6:30 PM	6:30 PM	4:00 PM	
Hours:	7.5		11	11	11	11	8.5	Totals 60
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)								6.00		10.00		1.00			17	
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: ROLLY MIRO

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
318	SUB-ASS'LY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
216	SEG DWGS (SEG)	13W											6.00		8.50	14.5
219	CATWALKS/HANDRAILS	13W					11.00		5.00		1.00					17
CO	Change Order	CO#											4.00			4
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: ROLLY MIRO

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															
241	X Dwgs for Hr/Catwalk	13A	7.50													

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: Ron Palma

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			8:30 AM	8:30 AM	8:30 AM	8:30 AM	8:30 AM	
Out:			5:00 PM	5:00 PM	5:00 PM	5:00 PM	5:00 PM	Totals
Hours:			8	8	8	8	8	40
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)																
308	BTM. PL DWGS (BP)						3.00		2.50								5.5
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)						5.00									2.50	7.5
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Ron Palma

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
318	SUB-ASS'LY DWGS (SA)																
319	CATWALKS/HANDRAILS																
320	ANCHORAGE DWGS (AP)																
321	BLOCKING DWGS																
322	DIAPHRAGMS																
323	FC DWGS																
324	FIELD BOLTS																
325	GEOM./LAYOUT DWGS																
326	GRILLAGE																
327	OBG DWGS (OB)																
350	HINGE A																
304	EXTERIOR PLATES (PL)	AP								5.50		8.00		8.00		2.00	23.5
CO	Change Order	CO#	87													3.50	3.5
CO	Change Order	CO#															
CO	Change Order	CO#															
CO	Change Order	CO#															

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Ron Palma

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp# 43

Empl. Name: SYED M. AHMED

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:00 AM		8:30 AM	7:00 AM	7:00 AM	7:00 AM	7:30 AM	
Out:	1:45 PM		5:45 PM	5:30 PM	5:45 PM	5:45 PM	4:00 PM	Totals
Hours:	6.75		8.75	10	10.25	10.25	8	54
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
ADM	ADMINISTRATIVE	ADM														
301	LAYOUT DWGS (L)															
302	WELD DET. DWGS (WD)															
303	STD. DET. DWGS (SD)															
304	EXTERIOR PLATES (PL)															
305	RIB STIFF. DWGS (RS)															
306	DECK PL DWGS (DP)															
307	SIDE PL DWGS (SP)															
308	BTM. PL DWGS (BP)															
309	EDGE PL DWGS (EP)															
310	EDGE BEAM DWGS (EB)															
311																
312	VERTICAL PLATE (VP)															
313	FLOORBEAM DWGS (FB)															
314	LONGIT. DIAPH'S (LD)															
315																
316	SEG DWGS (SEG)															
317																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: SYED M. AHMED

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
318	SUB-ASSLY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: SYED M. AHMED

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs			6.75			8.75		10.00		10.25		10.25		8.00	54
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp# 162

Empl. Name: Tony Tam

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:00 AM	7:15 AM	7:00 AM	7:00 AM	7:00 AM	
Out:			4:30 PM	4:45 PM	4:30 PM	4:30 PM	4:30 PM	Totals
Hours:			9	9	9	9	9	45
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

			14W															
Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday			
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check				
ADM	ADMINISTRATIVE	ADM																
401	LAYOUT DWGS (L)																	
402	WELD DET. DWGS (WD)																	
403	STD. DET. DWGS (SD)																	
404	EXTERIOR PLATES (PL)	DP			9.00		9.00		9.00		9.00		9.00		9.00		45	
405	RIB STIFF. DWGS (RS)																	
406	DECK PL DWGS (DP)																	
407	SIDE PL DWGS (SP)																	
408	BTM. PL DWGS (BP)																	
409	EDGE PL DWGS (EP)																	
410	EDGE BEAM DWGS (EB)																	
411																		
412	VERTICAL PLATE (VP)																	
413	FLOORBEAM DWGS (FB)																	
414	LONGIT. DIAPH'S (LD)																	
415	CROSSBEAMS (CB)																	
416	SEG DWGS (SEG)																	
417																		

CANDRAFT WEEKLY TIME SHEET

Empl. Name: Tony Tam

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	14W		Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
428	X Dwgs for RS Dwgs																	
429	X Dwgs for DP Dwgs																	
430	X Dwgs for SP Dwgs																	
431	X Dwgs for BP Dwgs																	
432	X Dwgs for EP Dwgs																	
433	X Dwgs for EB Dwgs																	
434																		
435	X Dwgs for VP Dwgs																	
436	X Dwgs for FB Dwgs																	
437	X Dwgs for LD Dwgs																	
438	X Dwgs for CB Dwgs																	
439	X Dwgs for SEG Dwgs																	
440																		
441	X Dwgs for SA Dwgs																	
442	X Dwgs for Hr/Catwalk																	
443	X Dwgs for AP Dwgs																	

CANDRAFT WEEKLY TIME SHEET

Emp# 80

Empl. Name: UTAKO HIBINO

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:			7:30 AM	7:30 AM	7:00 AM	7:30 AM		
Out:			4:30 PM	5:00 PM	4:00 PM	5:00 PM		
Hours:			8.5	9	8.5	9		Totals 35
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #: 2006-546

Customer: American Bridge/Fluor

Job Description: SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14E															
ADM	ADMINISTRATIVE	ADM														
301	LAYOUT DWGS (L)															
302	WELD DET. DWGS (WD)															
303	STD. DET. DWGS (SD)															
304	EXTERIOR PLATES (PL)															
305	RIB STIFF. DWGS (RS)															
306	DECK PL DWGS (DP)															
307	SIDE PL DWGS (SP)															
308	BTM. PL DWGS (BP)															
309	EDGE PL DWGS (EP)															
310	EDGE BEAM DWGS (EB)															
311																
312	VERTICAL PLATE (VP)															
313	FLOORBEAM DWGS (FB)															
314	LONGIT. DIAPH'S (LD)															
315																
316	SEG DWGS (SEG)															
317																

CANDRAFT WEEKLY TIME SHEET

Empl. Name: UTAKO HIBINO

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
318	SUB-ASSLY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: UTAKO HIBINO

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs							8.50		9.00		8.50		9.00		35
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: VICTOR M. PINEDA

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:30 AM		8:30 AM	8:30 AM	8:30 AM	8:25 AM	8:30 AM	
Out:	11:30 AM		5:00 PM	5:30 PM	5:30 PM	5:25 PM	4:00 PM	Totals
Hours:	4		8	8.5	8.5	8.5	7	44.5
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

			14W														
Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
ADM	ADMINISTRATIVE	ADM															
401	LAYOUT DWGS (L)																
402	WELD DET. DWGS (WD)												2.00			2	
403	STD. DET. DWGS (SD)						2.00						1.00			3	
404	EXTERIOR PLATES (PL)	BP	4.00				6.00						4.50		3.00	17.5	
405	RIB STIFF. DWGS (RS)																
406	DECK PL DWGS (DP)																
407	SIDE PL DWGS (SP)																
408	BTM. PL DWGS (BP)																
409	EDGE PL DWGS (EP)																
410	EDGE BEAM DWGS (EB)								8.50		4.50		1.00			14	
411																	
412	VERTICAL PLATE (VP)																
413	FLOORBEAM DWGS (FB)																
414	LONGIT. DIAPH'S (LD)																
415	CROSSBEAMS (CB)																
416	SEG DWGS (SEG)																
417																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: VICTOR M. PINEDA

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
	14W															
418	SUB-ASSLY DWGS (SA)															
419	CATWALKS/HANDRAILS															
420	ANCHORAGE DWGS (AP)															
421	BLOCKING DWGS															
422	DIAPHRAGMS															
423	FC DWGS															
424	FIELD BOLTS															
425	GEOM./LAYOUT DWGS															
426	GRILLAGE															
427	OBG DWGS (OB)															
313	FLOORBEAM DWGS (FB)	14E													3.00	3
336	X Dwgs for FB Dwgs	14E													1.00	1
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: VICTOR M. PINEDA

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
			14W													
428	X Dwgs for RS Dwgs															
429	X Dwgs for DP Dwgs															
430	X Dwgs for SP Dwgs															
431	X Dwgs for BP Dwgs															
432	X Dwgs for EP Dwgs															
433	X Dwgs for EB Dwgs										4.00					4
434																
435	X Dwgs for VP Dwgs															
436	X Dwgs for FB Dwgs															
437	X Dwgs for LD Dwgs															
438	X Dwgs for CB Dwgs															
439	X Dwgs for SEG Dwgs															
440																
441	X Dwgs for SA Dwgs															
442	X Dwgs for Hr/Catwalk															
443	X Dwgs for AP Dwgs															

CANDRAFT WEEKLY TIME SHEET

Emp#

Empl. Name: VINCENT VILLANUEVA

Week Ending: Friday Feb 20/2009

Sheet 1 of 3

Months overtime total:
(For February/09)
Hrs.

	Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	
In:	7:00 AM		7:00 AM	7:00 AM	7:00 AM			
Out:	11:00 AM		4:30 PM	3:30 PM	10:00 AM			
Hours:	4		9	8	3			24
Vacation hours:								
Statutory holiday hours:								
Sick hours:								

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday		
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check			
	14E																
ADM	ADMINISTRATIVE	ADM															
301	LAYOUT DWGS (L)																
302	WELD DET. DWGS (WD)																
303	STD. DET. DWGS (SD)																
304	EXTERIOR PLATES (PL)																
305	RIB STIFF. DWGS (RS)																
306	DECK PL DWGS (DP)																
307	SIDE PL DWGS (SP)						1.50									1.5	
308	BTM. PL DWGS (BP)																
309	EDGE PL DWGS (EP)																
310	EDGE BEAM DWGS (EB)																
311																	
312	VERTICAL PLATE (VP)																
313	FLOORBEAM DWGS (FB)																
314	LONGIT. DIAPH'S (LD)																
315																	
316	SEG DWGS (SEG)																
317																	

CANDRAFT WEEKLY TIME SHEET

Empl. Name: VINCENT VILLANUEVA

Week Ending: Friday Feb 20/2009

Sheet 2 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check
	14E															
318	SUB-ASSLY DWGS (SA)															
319	CATWALKS/HANDRAILS															
320	ANCHORAGE DWGS (AP)															
321	BLOCKING DWGS															
322	DIAPHRAGMS															
323	FC DWGS															
324	FIELD BOLTS															
325	GEOM./LAYOUT DWGS															
326	GRILLAGE															
327	OBG DWGS (OB)															
350	HINGE A															
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														
CO	Change Order	CO#														

CANDRAFT WEEKLY TIME SHEET

Empl. Name: VINCENT VILLANUEVA

Week Ending: Friday Feb 20/2009

Sheet 3 of 3

Saturday	Sunday	Monday	Tuesday	Wednesday	Thursday	Friday
----- See Page 1 of 3 -----						

Candraft Job #:

2006-546

Customer:

American Bridge/Fluor

Job Description:

SAN FRANCISCO BAY BRIDGE GIRDERS

Code	Description	Seg	Saturday		Sunday		Monday		Tuesday		Wednesday		Thursday		Friday	
			Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check	Detail	Check		
328	X Dwgs for RS Dwgs															
329	X Dwgs for DP Dwgs															
330	X Dwgs for SP Dwgs															
331	X Dwgs for BP Dwgs															
332	X Dwgs for EP Dwgs															
333	X Dwgs for EB Dwgs															
334																
335	X Dwgs for VP Dwgs															
336	X Dwgs for FB Dwgs															
337	X Dwgs for LD Dwgs															
338																
339	X Dwgs for SEG Dwgs															
340																
341	X Dwgs for SA Dwgs															
342	X Dwgs for Hr/Catwalk															
343	X Dwgs for AP Dwgs		4.00				3.50									7.5
404	PL dwg for SP	14W					4.00		8.00		3.00					15

Feb.20/09

16 17 18 19 20 21 22

LN	JOB NO.	OP	HRS	DWG	DESCRIPTION	DC	MON	TUE	WED	THU	FRI	SAT	SUN	EXTRA
1	001	14	11.00	0	Sun 1/15 shown as Sat ADM	01	2.0	2.0	1.0	2.0	2.0	1.0	1.0	
2	001	02		0	Estimating	01								
3	001	09		0	scheduling	01								
4	001	16		0	Design Build FL	01								
5		00		0										
6	2837	09	4.00	0	CB19 BC	01	2.0	2.0						
7	2837-1	04	21.00	4	OBG Brkt layouts CWS3004	01			6.0	6.0	4.0		5.0	
8	2837	23	2.00	0	RFI's	01					2.0			
9		00		0										
10	2801	04	11.50	2	layouts	01	3.5	2.0				6.0		
11	2801	01	2.00	0	Calc Plans mks	01		2.0						
12		00		0										
13		00		0										
14	2851	06	0.50	0	BC Matl	01	.5							
15	2851	05		0	Cambers BC	01								
16		00		0										
17		00		0										
18		00		0										
19		00		0										
20		00		0										
21		00		0										
22		00		0										
23		00		0										
24		00		0										
25		00		0										
26		00		0										
27		00		0										
28	2849	23	1.00	0	email 2-2	0			1.0					X1
29	2849	05		0	camber diagrams	01								
30	2849	01		0	Calc Plans	01								
31	2849	04		0	layouts	01								
32	2849	22		0	GENERAL NOTES	01								
VACATION														
SICK														
HOLIDAY														
TIME OUT							17:00	17:00	17:00	17:00	17:00	17:00	16:00	
TIME IN							8:00	8:00	8:00	8:00	8:00	9:00	9:00	
TIME OFF							1:00	1:00	1:00	1:00	1:00	1:00	1:00	
DAY TOTAL							8.00	8.00	8.00	8.00	8.00	7.00	6.00	
DAY ERROR														
ABSENT														
WK #	EMPLOYEE NAME	EMP-NO	WEEK-ENDING	TOT-HRS	TOT-VAC	TOT-SICK	TOT-HOL							
8	WALTER J. GATTI	01	Sun 22-Feb-2009	53.00	0.00	0.00	0.00							

TIMECARD ERRORS :

2837-1:1 not on timecard
 2837-1:1 DWG:CWS3004A,

2837-1:4 qty doesn't match timecard
 2837-1:4 timecard=4,records=3
 2837-1:4 DWG:CWS3004D,CWS3004C,CWS3004B,

2837-1:4 qty doesn't match records
 2837-1:4 timecard=4,records=3

LN	JOB NO.	OP	HRS	DWG	DESCRIPTION	DC	MON	TUE	WED	THU	FRI	SAT	SUN	EXTRA
1	2785	25	2.50	0	CHECK DIAGONALS	1		2.5						
2	2786	25	2.00	0	CHECK DIAGONALS	1		2.0						
3	2828-1	20	2.00	0	Blocking	2		2.0						
4	2791	20	2.00	1	Blocking	2		2.0						
5	2801	06	0.50	0	Material	2		0.5						
6	001	08	16.00	0	Programming	1			7.0	4.0	5.0			
7	2842D	01	1.00	0	Calculations	1			1.0					
8	2852	01	1.00	0	Calculations	1			1.0					
9	2828-2	20	3.50	2	Blocking	2				3.5				
10	001	08	1.00	0	Support	1				1.0				
11	2837-1	04	0.50	0	Layout	1				0.5				
12	2853	01	4.00	0	Calculations	1					4.0			
13	0001	03	8.00		VACATION		8.00							
VACATION						8.0								
SICK														
HOLIDAY														
TIME OUT								17.5	17.5	17.5	17.5			
TIME IN								7.5	6.5	7.5	7.5			
TIME OFF								1.0	2.0	1.0	1.0			
DAY TOTAL						8.00	9.00	9.00	9.00	9.00				
DAY ERROR														
ABSENT														
WK #	EMPLOYEE NAME				EMP-NO	WEEK-ENDING				TOT-HRS	TOT-VAC	TOT-SICK	TOT-HOL	
8	W. M. JOHNSON				23	Sun 22-Feb-2009				44.00	8.00	0.00	0.00	

Feb.20/09

DATE PRINTED: Tue Feb 24 08:45:56 EST 2009

16 17 18 19 20 21 22

LN	JOB NO.	OP	HRS	DWG	DESCRIPTION	DC	MON	TUE	WED	THU	FRI	SAT	SUN	EXTRA
1	2837-1	01	4.00	0	Geometry calcs	1	4.0							
2	2651-1	01	8.00	3	make WS	1	5.0	3.0						
3	2695	23	2.75	0	Check revision	2	1.0		1.75					X1
4	2798	25	1.00	0	Conference call	1		1.0						
5	001	14	14.50	0	OFFICE Management	1		5.0	3.0	1.0	2.5	3.0		
6	2651-1	01	9.00	0	Variable stringers	1		5.0	3.0	1.0				X6
7	2837	01	3.50	0	Traveler rail geometry	1			3.5					
8	2783	25	1.00	0	Revised GN1	2				1.0				
9	001	02	5.00	0	estimating	1				3.5	1.5			
10	2842D	04	8.00	0	Revise TD sheets	1				4.0	4.0			X2
11	2736	25	2.00	0	Willis scupper revisions	1				1.5	0.5			X16
12	2785	25	1.00	0	Additional SA info	2					1.0			
13	2786	25	1.00	0	Additional SA info	2					1.0			
14	2496	23	2.00	0	Shop call, write RFI	1				1.0		1.0		X5
15	2720	01	2.00	0	Check infile	2						2.0		
VACATION														
SICK														
HOLIDAY														
TIME OUT							17:30	21:30	18:15	21:00	18:00			
TIME IN							6:30	6:00	6:15	6:30	6:30	6:15		
TIME OFF							1:00	1:30	0:45	1:30	1:00			
DAY TOTAL							10.00	14.00	11.25	13.00	10.50	6.00		
DAY ERROR												12.25		
ABSENT														
WK #	EMPLOYEE NAME	EMP-NO	WEEK-ENDING	TOT-HRS	TOT-VAC	TOT-SICK	TOT-HOL							
8	BILL LALLY	21	Sun 22-Feb-2009	64.75	0.00	0.00	0.00							

TIMECARD

Employee

Name Thomas Baldwin Emp # _____
 Position Sub-Contractor SSN _____
 Department _____ Manager _____

Miscellaneous

Feb.20/09

Pay Period

From: 2/14/2009 To: 2/20/2009

Approved By

Walter J. Gatti

Account Description	Account Code	Sa	Su	M	T	W	Th	F	Total Hours
11-1 Crossbeam Details Weld Detail WD46 (1 sht) Standards X4250-X4258 (9 shts) Plate details PL3532-PL3541 (10 shts) Deck PL DP3178, DP3178-1 & DP3178-2 (3 shts) Deck PL DP3179 DP3179-1 & DP3179-2 (3 shts) Deck PL DP3180, DP3180-1 & DP3180-2 (3 shts) Deck PL DP3181, DP3181-1 & DP3181-2 (3 shts) Deck PL DP3182, DP3182-1 & DP3182-2 (3 shts)				8.00	6.00	13.00	9.00	9.00	45.00
Total Hours				8.00	6.00	13.00	9.00	9.00	45.00
								Total Overtime Hours	5.00

Notes and Remarks

Office Use Only

*Calculated on a per-week basis.

Candraft Detailing Inc.	Week #95
Weekly time summary for total hours worked on OBG:	
From Saturday February 14/09 to Friday February 20/09	
Employee Name (Candraft)	Total Hours Worked
Aleksandar Blagojevic	22.50
Allen Manuzon	44.50
Allen Wen	65.00
Ana Filler	51.00
Ben Xun	46.25
Bill Bridge	48.00
Bing Tian	37.25
Cesar M. Gamboa	47.00
David Chou	48.50
David Li	44.50
Derek Davies	50.00
Ed Komar	39.50
Emelito Dizon	52.50
Ernie Palma	47.50
Gino Pezzente	24.00
Jason Chen	55.25
Jordan John Delos Reyes	44.25
Laudimer Ayuson	55.50
Leah Manuel	44.75
Ling Ling Ding	44.00
Louis Hwang	58.00
Mansoor Ahmed	53.75
Matt Morrison	5.50
Mingchen Guo	49.00
Moe Akbar	45.25
Omar Belen	60.00
Ric Jose	48.00
Robert Castro	47.00
Rolf Kaip	57.00
Rolly Miro	60.00
Ron Palma	40.00
Syed M. Ahmed	54.00
Tony Tam	45.00
Utako Hibino	35.00
Victor M. Pineda	44.50
Vincent Villanueva	24.00
Glen Fraser	9.25
Hours worked by Tensor (See Page 2 for listing)	75.00
Total Hours Worked this Week on SCO 65 Change Order Work = 1722.00	
From Saturday February 14/09 to Friday February 20/09	
These hours include Tensors hours (See Page 2 for crew listing)	
All of this work is done under SCO 067	
(Not including Glen Fraser) - Crew size for this week (Including Tensor) = 40	
Total Hours worked on additional RFI changes to East end detailing work that were not contemplated in the east end detailing scope of work at the time of issuance of SCO 54, SCO 062, and SCO 065 = 118.75	
% of time spent on additional RFI changes = 6.90%	

Candraft Detailing Inc.				Week #95
Weekly time summary for total hours worked on OBG:				
From Saturday February 14/09 to Friday February 20/09				
Candraft Change Orders worked on this week				
CO #	Description			
198	e-mail rk362 (RFI-CAN-638R00 - anch. stiff. & OBG stiff interface), ABF-CAN-RFI-000067R00			
215	Monthly hourly billing (SCO 54, SCO 062, SCO 065)			
249	Approval review/clarification - For 13W			
251	ABF-RFI-001555R00 (Floorbeam Stiffener Cutouts in OBG, Lift 14W).			
254	Approval review/clarification - For 14E			
256	Incorporate changes due to CCO 087			
258	Approval review/clarification - For 12W			
260	Approval review/clarification - For 14W			
261	Layout for Anchorage, design drawings not clear/missing information			