

16-Jul-2008

ABF-CAL-LTR-000594

Mr. Gary Pursell  
Resident Engineer  
**California Department of Transportation**  
333 Burma Road,  
Oakland, CA 94607, USA

**PROJECT: San Francisco Oakland Bay SAS Bridge Superstructure  
Caltrans Contract No. 04-0120F4  
ABF Job No. 660110**

**SUBJECT: REQUEST FOR CHANGE ORDER (RFCO) NO. 019 AND SUPPLEMENT  
DESIGN DEFICIENCIES ON PWS CABLE GEOMETRY NEAR PIER E2 AND  
FROM PP 111 TO PP 118, RFI 876R0 AND RFI 944R0**

Gentlemen:

American Bridge/Fluor Enterprises, Inc., Joint Venture (ABFJV) in letter ABF-CAL-LTR-000384 dated December 13, 2007 provided the Supplemental Notice of Potential Claim for the above referenced Potential Claim. Pursuant to the Agreement, including Standard Specifications, Article 9-1.04, Notice of Potential Claim, and the Amendment stipulated in the Special Provisions, ABFJV hereby submits the enclosed estimated costs of the potential claim, including an itemized breakdown of individual costs to resolve the above referenced design deficiencies.


This Supplemental information will be followed-up with a Time Impact Analysis of the Update Schedule that illustrates the effect on the Scheduled Completion Date due to schedule changes or disruptions where a request for adjustment of Contract Time will be made when all the information is available.

We will look forward to receiving your prompt approval of the above cost estimate and the issuance of an appropriate Change Order.

If you have any questions, please contact our office.

Sincerely,

**AMERICAN BRIDGE/FLUOR ENTERPRISES, INC. A JOINT VENTURE**



Michael Flowers  
Project Director  
MF/SC/rt

Enclosure

File: 02.01  
RFI 876R0 and RFI 944R0