

09-Oct-2009

ABF-CAL-LTR-001259

Mr. Gary Pursell
Resident Engineer
California Department of Transportation
333 Burma Road
Oakland, CA 94607

PROJECT: San Francisco Oakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

SUBJECT: Notice of Potential Claim Number 013
Submission of Initial Notice of Potential Claim

REFERENCE: Request for Change Order (RFCO) No. 63 – Critical Weld Report (CWR) Process,
Department Letter No. 05.03.01-005629, Dated October 5, 2009

Dear Mr. Pursell:

American Bridge / Fluor Enterprises, Inc. Joint Venture (ABFJV) hereby submits, pursuant to Section 9-1.04, Notice of Potential Claim, of the Standard Specifications and amendments stipulated in the Special Provisions, Initial Notice of Potential Claim Number 013, Form CEM 6201A, in regard to the Department's refusal to grant ABFJV a "Contract Change Order" for all the additional costs, disruptions and delays related to the above referenced RFCO.

We look forward to receiving the requested Contract Change Order in regard to RFCO No. 63, Critical Weld Report (CWR) Process from the Department. In the alternative, this Initial Notice of Potential Claim will be followed-up with a Supplemental Notice of Potential Claim.

If you have any questions, please contact our office.

Sincerely,

AMERICAN BRIDGE / FLUOR ENTERPRISES, JV

Michael D. Flowers
Project Director

Enclosure: Form CEM 6201A

File: 02.01

Received
509933 09 Oct 09