

09-Dec-2009

ABF-CAL-LTR-001313

Mr. Gary Pursell
Resident Engineer
California Department of Transportation
333 Burma Road,
Oakland, CA 94607, USA

PROJECT: San Francisco Oakland Bay SAS Bridge Superstructure
Caltrans Contract No. 04-0120F4
ABF Job No. 660110

SUBJECT: Notice of Potential Claim Number 015
Request for Change Order (RFCO) No. 69 – Stiffener Plates in the Skyway Structure

REFERENCE: Department Letter No. 05.03.01-005944 Dated December 7, 2009

Gentlemen:

American Bridge / Fluor Enterprises, Inc., A Joint Venture (ABFJV) is in receipt of the above referenced letter wherein the Department advises that the parties, in a meeting which took place on November 24, 2009, agreed that the Department will issue CCO 133 for the incremental cost of performing field welding versus shop welding and rebar modifications.


ABFJV disagrees that the incremental cost of performing field welding versus shop welding and rebar modifications are the only changes to the stiffener plates in the Skyway structure that should be included in CCO 133. ABFJV believes that the parties should not limit our CCO 133 discussions to the issues identified by the Department in the referenced letter.

ABFJV will hold NOPC 15 in abeyance until such time as the parties reach an impasse in regard to the matters to be included in CCO 133 or the parties agree that NOPC 15 has been resolved. If the Department disagrees with this path-forward please advise ABFJV immediately, and ABFJV will submit Supplemental NOPC 15.

If you have any questions, please contact our office.

Sincerely,

AMERICAN BRIDGE/FLUOR ENTERPRISES, INC. A JOINT VENTURE


Michael D. Flowers
Project Director

File: 01.06.0069
01.07.15
02.01