



C.C. MYERS INC.

51 Macalla Road  
(415) 399-0175

San Francisco, CA 94130  
Fax (415) 399-0587

July 19, 2005

*Document No.: 215-STL.00169*

State of California  
Department of Transportation  
333 Burma Road  
Oakland, CA 94607

Temporary Bypass Structure  
Contract No. 04-0120R4  
CCM Job # 215

Attn: Mr. Lourdes David  
Resident Engineer

Re: Deck Drainage and Water Line Design

Dear Mr. David,

Attached please find a copy of a response dated July 7, 2005, from our designer, Imbsen & Associates, Inc. to a Request For Information prepared by our water line subcontractor, Pacific Mechanical Corporation regarding the design of the water lines on the Temporary Bypass Structure. As you can see from Imbsen's response, the delays to the deck drainage design are impacting the completion of the water line design. Please be aware of this.

Very Truly Yours,  
C. C. Myers, Inc.

**<<< ORIGINAL SIGNED >>>**

Robert W. Coupe  
Project Manager

cc: AC  
DHobbs  
CMW  
MO  
JCG

File: 215-101, 215-9909