

**CONTRACT CHANGE ORDER MEMORANDUM**

TO: PETER SIEGENTHALER / Gary Pursell			FILE: E.A. 04 - 0120F4
FROM: Gary Pursell			CO-RTE-PM SF-80-13.2/13.9
CCO#: 1 SUPPLEMENT#: 0 Category Code: AJZZ			FED. NO.
COST: \$100,000.00 INCREASE <input checked="" type="checkbox"/> DECREASE <input type="checkbox"/>			CONTINGENCY BALANCE (incl. this change) <b>\$148,069,580.00</b>
SUPPLEMENTAL FUNDS PROVIDED: \$100,000.00			HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO
CCO DESCRIPTION: Flagging & Traffic Control			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO
PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE			
LOCATION: IN SAN FRANCISCO COUNTY IN SAN FRANCISCO FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL			

**THIS CHANGE ORDER PROVIDES FOR:**


Maintaining the roadway and provide additional traffic control, construction area signs, and/or other traffic control devices not otherwise provided in the contract. In addition, this change order reimburses the Contractor for the State's share of flagging costs in accordance with Section 12-2.02, "Flagging Cost", of the Standard Specifications.

Labor, equipment and material approved by the Engineer, as necessary will be paid in accordance with the provisions of Section 5-1.24, "Force Account Payment" of the Special Provisions.

This work is not covered by any contract items. Therefore, payment for this work will be at Extra Work at Force Account for an estimated cost of \$100,000.00, which can be financed from the supplemental funds of which \$107,800.00 were allotted for this work.

No time adjustment is warranted as this change order does not affect the controlling operation.

Design and Maintenance concurrence are not needed for this change order, for this change order is part of the supplemental work associated with this project.

CONCURRED BY:		ESTIMATE OF COST	
Construction Engineer: Gary Pursell 	Date 8/30/2006	THIS REQUEST	TOTAL TO DATE
Bridge Engineer:	Date	ITEMS	\$0.00
FHWA Representative:	Date	FORCE ACCOUNT	\$100,000.00
Project Engineer:	Date	AGREED PRICE	\$0.00
Other (specify):	Date	ADJUSTMENT	\$0.00
		<b>TOTAL</b>	<b>\$100,000.00</b>
		<b>FEDERAL PARTICIPATION</b>	
	Date	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING	
	Date	FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) <input checked="" type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS	
District Prior Approval By: Gary Pursell	Date 8/30/2006	FEDERAL FUNDING SOURCE	PERCENT
HQ (Issue Approve) By:	Date	_____	_____
Resident Engineer's Signature: 	Date 8-31-06	_____	_____