

CONTRACT CHANGE ORDER MEMORANDUM

TO: PETER SIEGENTHALER / Gary Pursell			FILE: E.A. 04 - 0120F4
FROM: Gary Pursell			CO-RTE-PM SF-80-13.2/13.9
			FED. NO.
CCO#: 2	SUPPLEMENT#: 0	Category Code: CCTI	CONTINGENCY BALANCE (incl. this change) \$147,449,880.00
COST: \$50,000.00 INCREASE <input checked="" type="checkbox"/> DECREASE <input type="checkbox"/>			HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO
SUPPLEMENTAL FUNDS PROVIDED: \$21,500.00			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO
CCO DESCRIPTION: SWPPP Control and Maintenance			PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
LOCATION: IN SAN FRANCISCO COUNTY IN SAN FRANCISCO FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL			

THIS CHANGE ORDER PROVIDES FOR:

Conformance to the RWQCB permit for the SAS project. This change order covers the following work:

In accordance with Section 10-1.02, "WATER POLLUTION CONTROL", of the Special Provisions, perform the following work:


1. Provide storm water sampling and analysis per the approved Storm Water Pollution Prevention Plan.
2. Reimburse the Contractor for an ordered change when a change requires a new item which is not on the approved Water Pollution Control Cost Break-Down Table.
3. Maintain the temporary water pollution control practices as shown in the approved Storm Water Pollution Prevention Plan.

As stated in Section 10-1.02, "Water Pollution Control", of the Special Provisions, the cost of storm water sampling and analysis, as well as the cost for an ordered change that requires a new item which is not on the approved cost break-down, will be paid as Extra Work. The cost for maintaining temporary water pollution control practices shown under Section 10-1.02, "Water Pollution Control", is to be shared equally between the State and the Contractor.

This work is not covered by any contract items. Therefore, payment for this work will be at Extra Work at Force Account for an estimated cost of \$50,000.00, which can be financed from the contingency fund, of which \$21,500.00 of supplemental funds were allotted for this work.

No time adjustment is warranted, as this change order does not affect the controlling operation.

Design and Maintenance concurrence are not needed for this change order, since this change is addressed in the supplemental funds, compliance with the RWQCB permit and contract special provisions. This change order was field approved by the Resident Engineer on September 28, 2006.

CONCURRED BY:		ESTIMATE OF COST	
Construction Engineer: Gary Pursell 	Date 9/28/2006	THIS REQUEST	TOTAL TO DATE
Bridge Engineer:	Date	ITEMS	\$0.00
FHWA Representative:	Date	FORCE ACCOUNT	\$50,000.00
Project Engineer:	Date	AGREED PRICE	\$0.00
Other (specify):	Date	ADJUSTMENT	\$0.00
	Date	TOTAL	\$50,000.00
	Date	FEDERAL PARTICIPATION	
	Date	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING	
	Date	FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)	
	Date	<input checked="" type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS	
District Prior Approval By:	Date	FEDERAL FUNDING SOURCE	PERCENT
HQ (Issue /Approve) By:	Date		
Resident Engineer's Signature: 	Date 9/28/06		