

CONTRACT CHANGE ORDER MEMORANDUM

TO: PETER SIEGENTHALER / Gary Pursell			FILE: E.A. 04 - 0120F4
FROM: Gary Pursell			CO-RTE-PM SF-80-13.2/13.9
CCO#: 5	SUPPLEMENT#: 0	Category Code: CASA	FED. NO.
COST: \$100,000.00 INCREASE <input checked="" type="checkbox"/> DECREASE <input type="checkbox"/>			CONTINGENCY BALANCE (incl. this change) \$148,530,190.00
SUPPLEMENTAL FUNDS PROVIDED: \$100,000.00			HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO
CCO DESCRIPTION: Photography & Photo Surveys			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO
PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE			
LOCATION: IN SAN FRANCISCO COUNTY IN SAN FRANCISCO FROM 0.6 KM TO 1.3 KM EAST OF THE YERBA BUENA TUNNEL EAST PORTAL			

THIS CHANGE ORDER PROVIDES FOR:

Providing time-lapse video and still photography to document pre-construction conditions, and progress and completion of the work, and facilitate public relation activities as well as photo surveys of existing buildings not covered by contract item work as authorized by the Engineer.

This change is needed to provide high-resolution still and time-lapsed historical documentation for the construction of the Self-Anchored Suspension Bridge. This change also includes additional photo surveys required around Pier 7 and Yerba Buena Island to monitor the existing conditions of the structures and develop documentation and reports during the life of the project to make sure no damage occurs during the contractor's operations.

This work was contemplated in Section 10-1.11, "PHOTO SURVEYS / PUBLIC RELATIONS", and Section 10-1.31, "PHOTO SURVEY OF EXISTING FACILITIES" of the Special Provisions.

This work is not covered by any contract items. Therefore, payment for this work will be at Extra Work at Force Account for an estimated cost of \$100,000.00, which can be financed from the supplemental funds of which \$107,600.00 were allotted for this work.

No time adjustment is warranted as this change order does not affect the controlling operation.

Design and Maintenance concurrence is not needed for this change order since this change is addressed in the supplemental funds and contract special provisions.

CONCURRED BY:		ESTIMATE OF COST	
Construction Engineer: Gary Pursell <i>GP.</i>	Date 8/31/2006	THIS REQUEST	TOTAL TO DATE
Bridge Engineer:	Date	ITEMS	\$0.00
FHWA Representative:	Date	FORCE ACCOUNT	\$100,000.00
Project Engineer:	Date	AGREED PRICE	\$0.00
Other (specify):	Date	ADJUSTMENT	\$0.00
		TOTAL	\$100,000.00
		FEDERAL PARTICIPATION	
	Date	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE	
	Date	<input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING	
	Date	FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type)	
	Date	<input checked="" type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS	
District Prior Approval By: Gary Pursell	Date 8/31/2006	FEDERAL FUNDING SOURCE	PERCENT
HQ (Issue Approve) By:	Date		
Resident Engineer's Signature: <i>Gary Pursell</i>	Date 8/31/06		