

STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION
CONTRACT CHANGE ORDER MEMORANDUM

DATE: 8/31/2012 Page 1 of 1

| | | | |
|---|---|---|---|
| TO: Tony Anziano, Program Manager / | | FILE: E.A. 04 - 0120F4 | |
| FROM: Darryl Schram, Senior TE | | CO-RTE-PM SF-80-13.2/13.9 | |
| CCO#: 5 SUPPLEMENT#: 2 Category Code: CHSA | | FED. NO. | |
| COST: \$180,000.00 INCREASE <input checked="" type="checkbox"/> DECREASE <input type="checkbox"/> | | CONTINGENCY BALANCE (incl. this change) \$104,337,854.58 | |
| SUPPLEMENTAL FUNDS PROVIDED: \$0.00 | | HEADQUARTERS APPROVAL REQUIRED? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | |
| CCO DESCRIPTION: Photography - Additional Funds | | IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | |
| | | PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE | |
| Original Contract Time: 2490 Day(s) | Time Adj. This Change: 0 Day(s) | Previously Approved CCO Time Adjustments: 501 Day(s) | Percentage Time Adjusted: (including this change) 20 % |
| | | | Total # of Unreconciled Deferred Time CCO(s): (including this change) 3 |

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for photo documentation of significant construction activities, progress, and facilitate public relation activities not covered by contract item work as directed by the Engineer.

The additional funds are needed to fully fund original scope of work until project completion. The original scope of work is unchanged by this supplemental change order and consists of documenting various elements of the project including historical background, transportation impact, design considerations and reviews, engineering, fabrication, logistical and construction processes, with an emphasis on the visually dramatic components of the project.

This work will be paid as extra work at force account and the Department estimates it to total \$180,000.00, which can be financed from the contingency fund. The cumulative total of CCO 5 S0, S1, and S2 is \$980,000.00, which \$107,600.00 is financed from supplemental funds and \$872,400.00 is financed from the contingency fund.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from William Casey (Supervising TE) and Rich Foley (HQ Oversight).

| | | | |
|--|--------------|---|---------------------|
| CONCURRED BY: | | ESTIMATE OF COST | |
| Construction Engineer: William Casey, Sup TE | Date 8/28/12 | THIS REQUEST | TOTAL TO DATE |
| Bridge Engineer: | Date | ITEMS | \$0.00 |
| Project Engineer: | Date | FORCE ACCOUNT | \$180,000.00 |
| Project Manager: | Date | AGREED PRICE | \$0.00 |
| FHWA Rep.: | Date | ADJUSTMENT | \$0.00 |
| Environmental: | Date | TOTAL | \$180,000.00 |
| Other (specify): HQ, Rich Foley | Date 8/29/12 | FEDERAL PARTICIPATION | |
| Other (specify): | Date | <input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING | |
| District Prior Approval By: | Date | FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) | |
| HQ (Issue Approve) By: | Date | <input type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS | |
| Resident Engineer's Signature: | Date | FEDERAL FUNDING SOURCE | PERCENT |
|  | 8/31/12 | | |