

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 29	Suppl. No. 0	Contract No. 04 - 0120F4	Road SF-80-13.2/13.9	FED. AID LOC.:
---------	--------------	--------------------------	----------------------	----------------

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Reimburse the Contractor for additional detailing resulting from various RFI's and change orders as shown on Sheet two (2) through three (3) of this change order.

For this work the Contractor shall receive and accept the sum of \$81,329.05. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this Change.

Estimated cost of Adjustment of Compensation at Lump Sum\$81,329.05

Estimated Cost: Increase Decrease \$81,329.05

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by		
Signature <i>Gary Pursell</i>	Resident Engineer Gary Pursell, P.E., Sup.T.E.	Date 8/14/07
Approval Recommended by		
Signature <i>Richard Morrow</i>	Supervising Bridge Engineer Richard Morrow, P.E., Sup. BE	Date 8/14/07
Engineer Approval by		
Signature <i>Gary Pursell</i>	Supervising Transportation Engineer Gary Pursell, P.E., Sup. TE	Date 8/14/07

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by		
Signature	(Print name and title)	Date
<i>RETURNED UNSIGNED</i>		8/23/07

CONTRACT CHANGE ORDER NO. 29 SUPPL. NO. ---

ROAD 04-SF-80-13.2, 13.9 SHEET 2 OF 3 SHEETS

FEDERAL NO.(S) _____ CONTRACT NO.: 04-0120F4

Breakdown of additional detailing costs from ABFJV and it's detailer, Candraft-Tensor, LLC (CTLLC) associated with Change Order No. 029

Item Number	CTLLC Change Order Est. No.	Tensor Extra No.	ABFJV RFI No.	CTLCC RFI No.	Amount (less deduction for CTLLC's Markup on Hassett)
1	Xtra-014*	X082-E	ABF-RFI-000545R00	N/A	\$1,840.00
2	Xtra-017*	X005-E X005-E X005-E	ABF-RFI-000155R00 ABF-RFI-000168R00 ABF-RFI-000169R00	RFI-TEN-635055R00 RFI-TEN-635056R00 RFI-TEN-635057R00	\$6,662.00
3	Xtra-020*	X027-E X027-E	ABF-RFI-000062R00 ABF-RFI-000414R00	RFI-TEN-635023R00 RFI-TEN-635144R00	\$3,479.00
4	Xtra-023*	X048-E X048-E X048-E X048-E X072-E	ABF-RFI-TEN-000002R00 ABF-RFI-000537R00 ABF-RFI-000537R01 ABF-RFI-TEN-000011R00 ABF-RFI-000497R00	RFI-TEN-635167R00 RFI-TEN-635169R00 RFI-TEN-635169R01 RFI-TEN-635181R00 RFI-TEN-635157R00	\$13,782.50
5	Xtra-040*	X068-E X068-E	ABF-RFI-000512R00 ABF-RFI-000521R01	RFI-TEN-635160R00 RFI-TEN-635112R01	\$3,542.50
6	Xtra-018*	X019-E	ABF-RFI-000240R00	RFI-TEN-635082R00	\$3,611.50
7	Xtra-019*	X024-E X024-E X024-E X020-E	ABF-RFI-000256R00 ABF-RFI-000256R01 ABF-RFI-000317R02 ABF-RFI-000200R00	RFI-TEN-635091R00 RFI-TEN-635091R00 RFI-TEN-635156R00 RFI-TEN-635066R00	\$5,730.00
8	Xtra-021*	X032-E X032-E	ABF-RFI-000285R00 ABF-RFI-000285R01	RFI-TEN-635099R00 RFI-TEN-635099R00	\$3,302.00
9	Xtra-022*	X003-E X003-E X056-E X056-E X056-E	ABF-RFI-000092R00 ABF-RFI-000092R00 ABF-RFI-000318R00 ABF-RFI-000318R01 ABF-RFI-000318R02	RFI-TEN-635035R00 RFI-TEN-635038R00 RFI-TEN-635113R00 RFI-TEN-635113R01 RFI-TEN-635113R02	\$2,456.50
10	Xtra-024*	X051-E X051-E X051-E	ABF-RFI-000368R01 ABF-RFI-000358R01 ABF-RFI-000372R00	RFI-TEN-635124R00 RFI-TEN-635125R00 RFI-TEN-635127R00	\$3,062.50
11	Xtra-038*	X031-E X035-E X035-E X047-E X047-E X054-E X054-E X054-E X071-E X071-E X071-E X073-E X073-E	ABF-RFI-000248R00 ABF-RFI-000254R00 ABF-RFI-000254R01 ABF-RFI-000317R00 ABF-RFI-000317R01 ABF-RFI-000348R00 ABF-RFI-000348R01 ABF-RFI-000494R00 ABF-RFI-000526R00 ABF-RFI-000531R00 ABF-RFI-000535R00 ABF-RFI-000541R00 ABF-RFI-000540R00	RFI-TEN-635086R00 RFI-TEN-635089R00 RFI-TEN-635089R01 RFI-TEN-635112R00 RFI-TEN-635112R00 RFI-TEN-635114R00 RFI-TEN-635114R00 RFI-TEN-635155R00 RFI-TEN-635164R00 RFI-TEN-635165R00 RFI-TEN-635166R00 RFI-TEN-635168R00 RFI-TEN-635171R00	\$9,090.00

CONTRACT CHANGE ORDER NO. 29 SUPPL. NO. ---

ROAD 04-SF-80-13.2, 13.9 SHEET 3 OF 3 SHEETS

FEDERAL NO.(S) _____ CONTRACT NO.: 04-0120F4

12	Xtra-039*	X004-E X064-E X077-E X077-E	ABF-RFI-000044R00 ABF-RFI-000411R00 ABF-RFI-000505R00 ABF-RFI-000505R01	RFI-TEN-635005R00 RFI-TEN-635141R00 RFI-TEN-635159R00 RFI-TEN-635159R01	\$3,783.50
13	Xtra-041*	X018-E X018-E X021-E X023-E X025-E	ABF-RFI-000102R00 ABF-RFI-000283R00 ABF-RFI-000207R00 ABF-RFI-000202R00 ABF-RFI-000202R00	RFI-TEN-635043R00 RFI-TEN-635083R00 RFI-TEN-635071R00 RFI-TEN-635068R00 RFI-TEN-635068R00	\$2,774.00
14	Xtra-042*	X006-E X006-E X006-E X034-E X034-E X042-E X061-E X065-E X065-E X065-E X065-E X065-E X065-E X065-E	ABF-RFI-000089R00 ABF-RFI-000089R01 ABF-RFI-000179R00 ABF-RFI-000289R00 ABF-RFI-000289R00 ABF-RFI-000260R00 ABF-RFI-000439R00 ABF-RFI-000446R00 ABF-RFI-000456R00 ABF-RFI-000456R01 ABF-RFI-000446R00 ABF-RFI-000456R00 ABF-RFI-000456R00 ABF-RFI-000456R01	RFI-TEN-635033R00 RFI-TEN-635033R00 RFI-TEN-635060R00 RFI-TEN-635100R00 RFI-TEN-635101R00 RFI-TEN-635092R00 RFI-TEN-635148R00 RFI-TEN-635151R00 RFI-TEN-635151R00 RFI-TEN-635151R00 RFI-TEN-635152R00 RFI-TEN-635152R00 RFI-TEN-635152R00	\$8,057.00
15	Xtra-043*	X030-E X036-E	ABF-RFI-000231R00 ABF-RFI-000268R00	RFI-TEN-635081R00 RFI-TEN-635094R00	\$1,412.50
16	Xtra-055	X094-C	ABF-RFI-000674R00	RFI-TEN-635198R00	\$1,350.00
				SUBTOTAL	\$73,935.50
				ABFJV Markup (10%)	\$7,393.55
				TOTAL*	\$81,329.05

*ABFJV has deducted from CTLLC's totals the markup that CTLLC had added for markup on Hassett's work.