

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 49 Suppl. No. 2 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.




Extra Work at Force Account:

Provide additional funds.

Estimated Cost of Extra Work at Force Account.....\$500,000.00

Estimated Cost: Increase ☒ Decrease ☐ \$500,000.00

By reason of this order the time of completion will be adjusted as follows: 0

Submitted by: 
Signature Resident Engineer Darryl Schram for Gary Pursell, Sup.T.E. Date 12/1/09Approval Recommended by: 
Signature Supervising Bridge Engineer Gary Pursell for Richard Morrow, Sup.B.E. Date 12/1/09Engineer Approval by: 
Signature Principal Transportation Engineer Peter Siegenthaler, Prin.T.E. Date 12/1/09

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature **NOT REQUIRED** (Print name and title) Date