

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 53 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum Price:

Revise Special Provisions, Section 10-1.59, "STEEL STRUCTURES," subsection "FIELD WELDING," Item "E" as follows:

From: E. The final external weld surface shall be ground smooth and flush. The direction of final grinding marks shall be parallel to the axis of the tower or bridge.

To: E. The final external weld surface shall be ground smooth and flush. The direction of final grinding marks, where surface roughness exceeds 3µm (microns), shall be parallel to the axis of the tower or transverse to the bridge deck.

For this work, the contractor will be paid the sum of \$0.00. This lump sum price constitutes full compensation, including markups, for this change.

Extra Work at Agreed Lump Sum Price:

Perform additional grinding pursuant to the Engineer's direction up through September 24, 2008.

For this work, the contractor will be paid the sum of \$7,860.00. This lump sum price constitutes full compensation, including markups, for this change.

Cost of Extra Work at Lump Sum Price.....\$7,860.00

This change order resolves Contractor Request for Information (RFI) Nos. 153, 153R1, 199, 199R1, 1481 and Contractor Request for Change Order (RFCO) No. 30 with respect to the changes relative to this change order.

Estimated Cost: Increase ☒ Decrease ☐ \$7,860.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by

Signature

Resident Engineer

Brian Boal for, Gary Pursell, Sup.T.E.

Date 4/24/10

Approval Recommended by

Signature

Supervising Bridge Engineer

Richard Morrow, Sup.T.E.

Date 3/4/10

Engineer Approval by

Signature

Supervising Transportation Engineer

Gary Pursell, Sup.T.E.

Date 4/24/10

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

Michael D. Flowers
Project Director

Date 4-7-10