

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 58	Suppl. No. 0	Contract No. 04 - 0120F4	Road SF-80-13.2/13.9	FED. AID LOC.:
---------	--------------	--------------------------	----------------------	----------------

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Allow "Check Testing" of steel plate samples at local facility in lieu of shipping samples to Transportation Laboratory in Sacramento, California.

Adjustment of Compensation at Lump Sum:

Revise the first sentence of the sixth paragraph in Section 10-1.59 STEEL STRUCTURES, subsection "CHECK TESTING" as shown below:

From: "Check samples shall be delivered to the Transportation Laboratory at the Contractor's expense"

To: "Check samples shall be delivered to the Transportation Laboratory or a local facility as directed by the Engineer at the Contractor's expense."



For this work, the Contractor will credit the Department the sum of (\$80,000.00). This price constitutes full compensation, including all markups, for the work of this change.

Cost of Adjustment of Compensation at Lump Sum(\$80,000.00)


Estimated Cost: Increase ☐ Decrease ☒ (\$80,000.00)

By reason of this order the time of completion will be adjusted as follows: 0 days


Submitted by

Signature 	Resident Engineer  Brian Boal for Gary Pursell, Sup.T.E.	Date 5-19-09
---	--	-----------------

Approval Recommended by

Signature 	Supervising Bridge Engineer Richard Morrow, Sup. BE	Date 5/19/09
---	--	-----------------


Engineer Approval by

Signature 	Supervising Transportation Engineer Gary Pursell, Sup. TE	Date 6/23/09
---	--	-----------------

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature 	(Print name and title) Michael D. Flavel Project Director	Date 6/22/09
--	--	-----------------