

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 68 Suppl. No. 1 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum Price:

Item 1.

As identified by Submittals #1239 Rev. 6 and Rev. 9 and revised after April 27, 2010, modify the following in Tower Head Lift 5:

- Provide an additional eight (8) 150x150x13 mm mounting plates in the Diaphragm and West Shaft
- Enlarge the hole size of five (5) penetrations
- Increase the size of three (3) dehumidification openings

For this work, the Contractor will receive a lump sum price of \$5,234.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at Lump Sum.....\$5,234.00

Estimate of Increase in Contract Item at Contract Price:

Item 2.

- Additional conduit mounting plates.
- Increased size of dehumidifier doubler plate in/outlets and dehumidifier doubler plate makeup.

Item No. 52: FURNISH STRUCTURAL STEEL (BRIDGE) (TOWER)

44 KG (+0.00%) @ \$10.00 /KG =+\$ 440.00 (+0.00%)

Item No. 53: ERECT STRUCTURAL STEEL (BRIDGE) (TOWER)

44 KG (+0.00%) @ \$1.00 /KG =+\$ 44.00 (+0.00%)


The quantity increases shown herein for Items #52 and 53, when combined with the quantity shown in the Engineer's Estimate, and as modified by any previous change orders or revisions to dimensions made by the Engineer, shall be the final quantity for which payment will be made.

Total Cost for Increase in Contract Item..... \$484.00

Estimated Cost: Increase ☒ Decrease ☐ \$5,718.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by


Signature 

Resident Engineer

Kannu Balan, Senior T.E.

Date 6-13-11


Approval Recommended by

Signature Supervising Bridge Engineer
W. Shedd for

Rick Morrow, Sup. B.E.

Date 6-13-11

Engineer Approval by

Signature 

Principal Transportation Engineer

Peter Siegenthaler, Prin. T.E.

Date 6-16-11

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature 

(Print name and title)

BRIAN A. PETERSEN - PROJECT DIRECTOR

Date

15 JUN 11