

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 80 Suppl. No. 1 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Revise the CCO 80 S0 liability statement as follows:

From:

The Contractor will not be required to perform additional work in the extended project limits without the consent of the Contractor. Within these extended limits, the Department will relieve the Contractor of responsibility for injury or damage resulting from use by public traffic or from the action of the elements or from any other cause but not from injury or damage resulting from the Contractor's own operations or from the Contractor's negligence.

To:

The Contractor will not be required to perform additional work in the extended project limits without the consent of the Contractor. Within these extended limits, the Department will relieve the Contractor of responsibility for injury or damage resulting from use by public traffic, any third party that the Department brings on to perform work in the extended project limits, from the action of the elements, or from any other cause but not from injury or damage resulting from the Contractor's own operations or from the Contractor's negligence.

Adjustment of Compensation at Lump Sum Price.....\$0.00

Estimated Cost: Increase ☐ Decrease ☐ \$0.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

Signature

Resident Engineer

Kannu Balan, Senior T.E.

Date 3-23-12

Approval Recommended by

Signature

Supervising Transportation Engineer

William Casey, Supervising T.E.

Date 3-28-12

Engineer Approval by

Signature

Supervising Transportation Engineer

William Casey, Supervising T.E.

Date 4-4-12

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

BRIAN A. PETERSEN - PROJECT DIRECTOR

Date

03 APR 12