

CONTRACT CHANGE ORDER

Change Requested by: Contractor

CCO: 82	Suppl. No. 0	Contract No. 04 - 0120F4	Road SF-80-13.2/13.9	FED. AID LOC.:
---------	--------------	--------------------------	----------------------	----------------

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Modify Section 10-1.41 "TEMPORARY TOWERS," Sub-section "DRIVEN PILING", Sub-section "Driving Equipment," to allow the Contractor to use a diesel hammer to drive temporary piles. The first sentence of this section shall be revised as follows:

From: "Diesel and steam hammers shall not be used to install driven piling."

To: "Steam hammers shall not be used to install driven piling."

For this work, the Department shall receive an credit of (\$10,000.00). This sum constitutes full compensation, including markups, for this change.

Cost of Adjustment of Compensation at Lump Sum(\$10,000.00)

Estimated Cost: Increase Decrease (\$10,000.00)

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by

Signature <i>Gil Klebanov</i>	Resident Engineer Gil Klebanov for Gary Pursell, P.E., Sup.T.E.	Date 6/5/08
-------------------------------	--	-------------

Approval Recommended by

Signature <i>Richard Morrow</i>	Supervising Bridge Engineer Richard Morrow, P.E., Sup. BE	Date 6/5/08
---------------------------------	--	-------------

Engineer Approval by

Signature <i>Gary Pursell</i>	Supervising Transportation Engineer Gary Pursell, P.E., Sup. TE	Date 6/17/08
-------------------------------	--	--------------

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature <i>Michael D. Flowers</i>	(Print name and title) Michael D. Flowers	Date 6-13-08
-------------------------------------	---	--------------