

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

CCO: 89    Suppl. No. 2    Contract No. 04 - 0120F4    Road SF-80-13.2/13.9    FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.


**Adjustment of Compensation at Lump Sum Price:**

This change order shall close the deferred time element of change orders 89S0 and 89S1 excluding Orthotropic Box Girder (OBG) Lifts 12-14. Contract time is addressed in CCO 108S1 for the deferred time adjustments for change orders 89S0 and 89S1.


Adjustment of Compensation at Lump Sum.....\$0

Estimated Cost: Increase  Decrease  \$0.00

By reason of this order the time of completion will be adjusted as follows: 0 Days


Submitted by  
Signature  Resident Engineer  
Kannu Balan, Senior T.E. Date 8/3/10

Approval Recommended by  
Signature  Supervising Bridge Engineer  
Richard Morrow, Sup. T.E. Date 8/3/10

Engineer Approval by  
Signature  Supervising Transportation Engineer  
Gary Pursell, Sup. T.E. Date 8/9/10

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by  
Signature  (Print name and title) Michael D. Flowers Date 8.5.10  
Project Director