

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 94 Suppl. No. 0 Contract No. 04 – 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

- Apply a galvanized finish in lieu of a painted finish on the service platform steel grating. Revise Special Provisions Section 10-1.62 "SERVICE PLATFORMS," as shown on page 3.
- Revise the paint color specified in Special Provisions Section 10-1.66 "CLEAN AND PAINT SIGN STRUCTURES," to conform to Special Provisions Section 10-1.69 "CLEAN AND PAINT STRUCTURAL STEEL."
- Paint the miscellaneous metal service platform items in accordance with revised Special Provisions Section 10-1.75 "MISCELLANEOUS METAL (SERVICE PLATFORMS)," as shown on page 3.
- After galvanizing, the exterior stairs and ladders on Tower Lifts 2 through 4 shall be cleaned and painted in accordance with Special Provisions Section 10-1.66 "CLEAN AND PAINT SIGN STRUCTURES."
- After galvanizing, paint the pull box supports on the Orthotropic Box Girder in accordance with Special Provisions Section 10-1.66 "CLEAN AND PAINT SIGN STRUCTURES."
- After galvanizing, the crossbeam foldable railings shall be painted in accordance with Special Provisions Section 10-1.66 "CLEAN AND PAINT SIGN STRUCTURES."
- Paint the bikepath railing and posts in accordance with revised Special Provisions Section 10-1.78 "BIKEPATH RAILING," as shown on page 3.
- Apply nonskid surface finishes to the strut facades in Tower elevations 18.0 m to 77.0 m in accordance with Special Provisions Section 10-1.74 "NONSKID SURFACE." A future change order will address nonskid surface finishes on any other Tower elevations or structures.
- Eliminate the non-skid coating inside the Orthotropic Box Girder (OBG).
- Provide an additional painting shop at the steel fabrication facility in China.

The following revised plan sheets detail the changes addressed in this change order: 943R2, 956S2, 956S3, 956S4, 956S5, 956S6, 956S7R1, 956S8R1, 956S9R1, and 956S10 (of 1204) as shown on sheets 4 through 13 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 775, 1364R0, and 1364R1 with respect to changes listed above.

This change order only compensates for the shop painting performed at ZPMC facility in China. Any field painting including the non-skid coating of the OBG deck panels beside the barriers, the cross beams, and counterweights will be addressed in a separate change order.

CONTRACT CHANGE ORDER

Change Requested by: Engineer


CCO: 94 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:


For this work, the Contractor will receive a lump sum price of \$600,830.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.


Extra Work at Lump Sum..... \$600,830.00

Estimated Cost: Increase Decrease \$600,830.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by			
Signature		Resident Engineer	
			Kannu Balan, Senior T.E.
			Date 1-10-12

Approval Recommended by			
Signature		Supervising Transportation Engineer	
			William Casey, Sup. T.E.
			Date 1-12-12

Engineer Approval by			
Signature		Supervising Transportation Engineer	
			William Casey, Sup. T.E.
			Date 1-19-12

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by			
Signature		(Print name and title)	Date
		BRIAN A. PETERSEN - PROJECT DIRECTOR	16 JAN 12