

CONTRACT CHANGE ORDER MEMORANDUM

| | | | | |
|---|---|--|---|---|
| TO: Pete Siegenthaler, Prin TE / | | | FILE: E.A. 04 - 0120F4 | |
| FROM: Kannu Balan, Senior TE | | | CO-RTE-PM SF-80-13.2/13.9 | |
| FED. NO. | | | | |
| CCO#: 96 | SUPPLEMENT#: 2 | Category Code: ACZZ | CONTINGENCY BALANCE (incl. this change) \$174,771,184.11 | |
| COST: \$700,000.00 INCREASE <input checked="" type="checkbox"/> DECREASE <input type="checkbox"/> | | | HEADQUARTERS APPROVAL REQUIRED? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO | |
| SUPPLEMENTAL FUNDS PROVIDED: \$700,000.00 | | | IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO | |
| CCO DESCRIPTION: Field Site Work Additional Funds | | | PROJECT DESCRIPTION: CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE | |
| Original Contract Time: 2490 Day(s) | Time Adj. This Change: 0 Day(s) | Previously Approved CCO Time Adjustments: 501 Day(s) | Percentage Time Adjusted: (including this change) 20 % | Total # of Unreconciled Deferred Time CCO(s): (including this change) 1 |

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for conflict mitigation, restoration, grading, slope protection, drainage, and other site modifications as directed by the Engineer in areas for Contractor's use as defined in Special Provisions Section 5-1.18 "Areas for Contractor's Use."

Extra work is required to store spare Tower struts and hinge pipe beam fuses on the project site. There will be costs for purchasing additional storage containers, unloading and handling materials, and moving stored fuses and storage containers from the adjacent Caltrans yard to a new storage location.

This work will be paid as extra work at force account and the Department estimates it to total \$700,000.00, which can be financed from supplemental funds. This will result in a cumulative amount of \$1,600,000.00 for CCO 96S0, 96S1, and 96S2.

No time adjustment is warranted as this change order does not affect the controlling operation.

This change order has concurrence from Peter Siegenthaler (Principal TE) and Ken Terpstra (Project Manager). Design and Maintenance concurrence are not required.

| | | | | |
|---|------|---------|---|---------------------|
| CONCURRED BY: | | | ESTIMATE OF COST | |
| Construction Engineer: PCE, Pete Siegenthaler, Prin TE | Date | 5/11/11 | THIS REQUEST | TOTAL TO DATE |
| Bridge Engineer: | Date | | ITEMS | \$0.00 |
| Project Engineer: | Date | | FORCE ACCOUNT | \$700,000.00 |
| Project Manager: Proj Manager, Ken Terpstra | Date | 5/18/11 | AGREED PRICE | \$0.00 |
| FHWA Rep.: | Date | | ADJUSTMENT | \$0.00 |
| Environmental: | Date | | TOTAL | \$700,000.00 |
| Other (specify): | Date | | FEDERAL PARTICIPATION | |
| Other (specify): | Date | | <input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING | |
| District Prior Approval By: | Date | | FEDERAL SEGREGATION (if more than one Funding Source or P.I.P. type) | |
| HQ (Issue Approve) By: | Date | | <input type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS | |
| Resident Engineer's Signature: | Date | | FEDERAL FUNDING SOURCE | PERCENT |
|  | | 5-18-11 | | |