

CONTRACT CHANGE ORDER

Change Requested by: Contractor

CCO: 111 Supl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Allow the Contractor to use the plate designated as Slab 6A of Heat D4848 for the hinge pipe beam fuse tubular as fit-for-purpose provided the following conditions are met:

1. Use the tubular rolled from this plate at the free end half, not the fixed anchorage end half, of a spare fuse.
2. Provide a stainless steel identifying plate with etched text stating "This Hinge K spare fuse tubular was fabricated with one plate with yield strength of 485 MPa (70 ksi) and one plate with yield strength of 450 MPa (65 ksi). The 450 MPa (65 ksi) plate is the half at this free end of the fuse, not the fixed anchorage end." Mount this plate with stainless steel screws on the 50 mm end plate ring stiffener.
3. Provide the same information on packaging labels as required by Special Provisions Section 10-1.59 "Steel Structures," Subsection "Fabrication," Subsection "Spare Pipe Beam Fuses."

This is a no-cost, Contractor-requested change order. For this work, the Engineer shall receive a credit of \$0.00. This sum constitutes full compensation, including markups, for this change.

Cost of Adjustment of Compensation at Lump Sum\$0.00

Estimated Cost: Increase ☐ Decrease ☒ \$0.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by

Signature

Resident Engineer

Brian Boal for Gary Pursell, Sup.TE

Date 11 JUNE '09

Approval Recommended by

Signature

Supervising Bridge Engineer

Richard Morrow, Sup.TE

Date 6/15/09

Engineer Approval by

Signature

Supervising Transportation Engineer

Gary Pursell, Sup.TE

Date 8/24/09

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature

(Print name and title)

Michael D. Flowers
Project Director

Date 8-12-09