

CONTRACT CHANGE ORDER

Change Requested by: Contractor

CCO: 119 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum Price:

Revise the third paragraph of Special Provisions Section 8-3.01 "WELDING," subsection "WELDING QUALITY CONTROL," as follows:

In addition, welding quality control shall apply when welding is performed for the following work:

- A. Miscellaneous metal (bridge)
- B. Miscellaneous metal (service platform)
- C. Cable Tray
- D. Catwalk frame and steel grating
- E. Pipe Supports for Electrical/Mechanical items

For the above listed items, the following requirements for welding quality control shall not apply:

- 1. Daily production logs
- 2. Daily QC reports
- 3. The methods and frequencies for performing all required visual inspection and documentation by which continuous visual inspection will not lapse for a period exceeding 30 minutes.
- 4. Summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and piece number



This change order resolves the costs associated with Contractor Request For Information (RFI) number 1675R0 and Request for Change (RFC) number 31 with respect to changes listed above.

This is a no cost change, since the cost for these change order items has been included in CCO 160. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at Lump Sum Price.....\$0.00

Estimated Cost: Increase ☐ Decrease ☐ \$0.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by

Signature Kannu Balan Resident Engineer Kannu Balan, Senior T.E. Date 10-4-10

Approval Recommended by

Signature Brian Boal Supervising Bridge Engineer Brian Boal, Actg. Sup. B.E. Date 4 OCT 2010

Engineer Approval by

Signature Peter Siegenthaler Principal Transportation Engineer Peter Siegenthaler, Prin. T.E. Date 11/1/2010

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature Michael D Flowers (Print name and title) Michael D Flowers Date 10-29-10
Project Director