

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

CCO: 121 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

**NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**Adjustment of Compensation at Lump Sum Price:**

In conjunction with Section 10-1.60, "CABLE SYSTEM," subsection "MATERIALS AND FABRICATION," subsection "Shop Prefabricated Parallel Wire Strand (PWS)," provide a second colored reference wire as directed by the Engineer.

This change order resolves the costs associated with Contractor Request For Information (RFI) Nos. 1682R0/R1/R2 with respect to the changes listed above.


For this work, the contractor will be paid the sum of \$30,293.25. This sum constitutes full compensation, including markups, for this change.

Cost of Adjustment of Compensation at Lump Sum Price .....\$30,293.25


Estimated Cost: Increase ☒ Decrease ☐ \$30,293.25

By reason of this order the time of completion will be adjusted as follows: 0 days


Submitted by

Signature  Resident Engineer   
 Mark Winkler for Brian Boal for Gary Pursell, SupTE Date 15 July 2009

Approval Recommended by

Signature  Supervising Bridge Engineer   
 for, Richard Morrow, SupTE Date 7/17/09


Engineer Approval by

Signature  Supervising Transportation Engineer   
 Gary Pursell for Peter Siegenthaler, PrinTE Date 7/24/09

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

**NOTE:** If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature  (Print name and title) Michael D. Flowers   
 Project Director Date 7/22/09