

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 122 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

- From PP112 to PP128.3, change the Type 11 stiffener to the "A" (deck) plate connection weld from a fillet weld to a Complete Joint Penetration (CJP) weld.
- From PP111 to PP128.7, change the Type 2 longitudinal shear plate to the "D" (soffit) plate connection weld from a fillet weld to a CJP weld.


The following revised plan sheets detail the changes addressed in this change order: 627R1, 629R3, 631R2, 633R2, 675R2, 697R2, 698R1, and 704R1 (of 1204) as shown on sheets 2 through 9 of this change order.


For this work, the Contractor will receive a lump sum price of \$164,172.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.


Adjustment of Compensation at Lump Sum.....\$164,172.00

Estimated Cost: Increase Decrease \$164,172.00

By reason of this order the time of completion will be adjusted as follows: 0 Days


Submitted by			
Signature		Resident Engineer	Date 10-26-10
		Kannu Balan, Senior T.E.	

Approval Recommended by			
Signature		Supervising Bridge Engineer	Date 26 OCT 2010
		Brian Boal, Actg. Sup. B.E.	

Engineer Approval by			
Signature		Principal Transportation Engineer	Date 11/1/2010
		Peter Siegenthaler, Prin. T.E.	

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by			
Signature		(Print name and title)	Date 10-29-10
		Michael D. Flowers	
		Project Director	