

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 129	Suppl. No. 0	Contract No. 04 - 0120F4	Road SF-80-13.2/13.9	FED. AID LOC.:
----------	--------------	--------------------------	----------------------	----------------

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENT

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Provide compensation for Additional Engineering work per ABF Letter ABF-CAL-LTR-001318 and attachments, dated December 14, 2009 for Temporary OBG Splice Connections as approved by the Engineer


Cost of Extra Work at Agreed Lump Sum\$200,000.00

This sum constitutes full compensation, including markups, for this change.

Estimated Cost: Increase ☒ Decrease ☐ \$200,000.00

By reason of this order the time of completion will be adjusted as follows: 0 days


Submitted by

Signature 	Resident Engineer Kannu Balan Senior TE	Date 6-7-10
---	--	-------------

Approval Recommended by

Signature 	Supervising Bridge Engineer Richard Morrow, Sup. BE	Date 6/7/10
---	--	-------------


Engineer Approval by

Signature  for	Supervising Transportation Engineer Gary Pursell, Sup. TE	Date 6/22/2010
---	--	----------------

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature 	(Print name and title) P. VANDERWAART, DEPUTY PROJECT DIRECTOR	Date 6/18/10
---	---	--------------