

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

CCO: 132    Suppl. No. 0    Contract No. 04 - 0120F4    Road SF-80-13.2/13.9    FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**Adjustment of Compensation at Lump Sum Price:**

The Department agrees to waive the restrictions described in Section 2-1.056, "STATE EMPLOYEES AND DESIGN ENGINEERS MAY NOT BID ON CONSTRUCTION CONTRACT" of the Standard Specifications on a one-time basis as follows:

West Wind Laboratory, Inc. may contract with ABFJV for the purpose of performing wind studies and analysis necessary for the installation of the Cable System through the completion of load transfer and cradle removal as determined by the Contractor and in accordance with Section 10-1.41, "TEMPORARY TOWERS," subsection, "TEMPORARY TOWER DESIGN," subsection "Wind Loads," of the Special Provisions.

Perform additional analyses to determine natural frequencies and mode shapes of the combined bridge, cable, temporary tower, and temporary truss structures for use in the wind analysis of the Orthotropic Box Girders (OBG) after completion of Phase 1 of Load Transfer.

This change order resolves Contractor Request for Change Order (RFCO) 76 with respect to changes listed above.


For this work, the Contractor will receive a lump sum price of \$50,988.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this Change.


Cost of Adjustment of Compensation at Lump Sum Price..... \$50,988.00

Estimated Cost:    Increase        Decrease        \$50,988.00

By reason of this order the time of completion will be adjusted as follows:    0 days

Submitted by  
Signature  Resident Engineer    Brian Boal for Gary Pursell, Sup.T.E.    Date 5/3/2010

Approval Recommended by  
Signature  Supervising Bridge Engineer    Richard Morrow, Sup.B.E.    Date 5/4/10

Engineer Approval by  
Signature  Supervising Transportation Engineer    Gary Pursell, Sup.T.E.    Date 5/10/10

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

**NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by  
Signature  (Print name and title)    Michael D. Flowers    Date 5-7-10  
Project Director