

CONTRACT CHANGE ORDER MEMORANDUM

DC-CEM-4903 (OLD HC-39 REV. 6/93) CT# 7541-3544-0

DATE

July 14, 2010

TO: Peter Siegenthaler, Prin. T.E.			FILE 04-0120F4	
FROM Gary Pursell, Sup. T.E.			04-SF-80-13.2, 13.9	
CCO NO. 144	SUPPLEMENT NO. 1	CATEGORY CODE CHPT	CONTINGENCY BALANCE (including this change) \$78,081,909.40	
\$0.00 INCREASE <input type="checkbox"/> DECREASE <input type="checkbox"/>			HEADQUARTERS APPROVAL REQUIRED? YES <input checked="" type="checkbox"/> NO <input type="checkbox"/>	
SUPPLEMENTAL FUNDS PROVIDED: \$ 0.00			IS THIS REQUEST IN ACCORDANCE WITH ENVIRONMENTAL DOCUMENTS? YES <input checked="" type="checkbox"/> NO <input type="checkbox"/>	
CCO Description: Amended NexCAV 3D System				
Original Contract Time 2490 Day(s)	Time Adj.: This Change 0 Day(s)	Previously Approved CCO Time Adjustments 227 Day(s)	Percentage Time Adjusted: (including this change) 9%	Total # of Unreconciled Deferred Time CCO(s): (including this change) 6

THIS CHANGE ORDER PROVIDES FOR:

Revising the terms and conditions of Contract Change Order 144 Supplement 0 to correct the last sentence to state "Upon completion of the work described in this change order, the 3-D Visualization Modeling System will become the property of the Contractor."


Contract Change Order 144 Supplement 0 was inadvertently approved with work scope that stated "Upon completion of the work described in this change order, the 3-D Visualization Modeling System will remain the property of the State." The Department will not procure Information Technology equipment under this Contract Change Order.

The Department estimates no cost for this change.

No time adjustment is warranted, as this change order does not affect the controlling operation.

This change order has concurrence from Gary Pursell (Resident Engineer), Peter Siegenthaler (Principal TE), Rich Foley (HQ Oversight), and Ken Terpstra (Project Manager). Design and Maintenance concurrences are not required for this change.

The Resident Engineer requests Head Quarters CCO Desk "Issue and Approve".

CONCURRED BY:		ESTIMATE OF COST	
STRUCTURE REPRESENTATIVE	DATE	THIS REQUEST	TOTAL TO DATE
SR. BRIDGE ENGINEER	DATE	ITEMS	
FHWA REPRESENTATIVE	DATE	FORCE ACCOUNT	\$0.00 \$600,000.00
PROJECT ENGINEER	DATE	AGREED PRICE	\$0.00 \$0.00
Ken Terpstra	7/14/10	ADJUSTMENT	
OTHER (SPECIFY)	DATE	TOTAL	\$0.00 \$600,000.00
Rich Foley	7/14/10	FEDERAL PARTICIPATION	
Peter Siegenthaler	DATE	<input type="checkbox"/> PARTICIPATING <input type="checkbox"/> PARTICIPATING IN PART <input checked="" type="checkbox"/> NONE <input type="checkbox"/> NON-PARTICIPATING (MAINTENANCE) <input type="checkbox"/> NON-PARTICIPATING	
DISTRICT PRIOR APPROVAL BY	DATE	FEDERAL SEGREGATION (IF MORE THAN ONE FUNDING SOURCE OR P.I.P. TYPE)	
HQ (ISSUE & APPROVE) (TO PROCEED) BY	DATE	<input type="checkbox"/> CCO FUNDED PER CONTRACT <input type="checkbox"/> CCO FUNDED AS FOLLOWS	
RESIDENT ENGINEER SIGNATURE	DATE	FEDERAL FUNDING SOURCE	PERCENT
	7/15/10		