

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

CCO: 151 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

**NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**EXTRA WORK AT AGREED LUMP SUM:**

In order to coordinate with other contractors adjacent to or within the limits of this project during the progress of the work per Special Provisions of Section 5-1.18, "Area for Contractor's Use," and Section 10-1.10, "Cooperation", mobilize and demobilize a ringer crane to accelerate all necessary work at the Hinge K area. ABF intends to complete this work by December 31, 2010 as identified by the ABF Letter ABF-CAL-LTR-001422, dated June 16, 2010.


For this work, the contractor will be paid the sum of \$631,063.00, this sum constitutes full compensation, including markups, for this change.

Extra Work At Agreed Lump Sum .....\$631,063.00


Estimated Cost: Increase ☒ Decrease ☐ \$631,063.00

By reason of this order the time of completion will be adjusted as follows: 0 days


Submitted by

Signature  Resident Engineer  
Kannu Balan, Senior T.E. Date 6-30-10

Approval Recommended by

Signature  Supervising Bridge Engineer  
Jason Tom, Sup B.E. Date 6/30/10


Engineer Approval by

Signature  Supervising Transportation Engineer  
Gary Pursell, Sup T.E. Date 7/12/10

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

**NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by

Signature  (Print name and title) Michael D. Flowers Date 7-8-10  
Project Director