

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 154 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

In accordance with Special Provisions Section 10-1.45, "CONCRETE STRUCTURES," subsection "MASS CONCRETE," subsection "Thermal Control Plan" for the W2 Cap Beam, an administrative deduction was taken for 561 m³ of concrete which was placed on August 21, 2008.

In accordance with Special Provisions Section 90-9, "COMPRESSIVE STRENGTH," subsection "GENERAL," for the Cable Tie-Down Cover Slabs, an administrative deduction was taken for 5 m³ of concrete which was placed on August 6, 2009.


This is a no cost change, since the cost for these change order items has been included in CCO 160. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.


Adjustment of Compensation at Lump Sum Price.....\$0.00


This change order resolves Contractor Request For Information (RFI) No. 1959 with respect to changes listed above.

Estimated Cost: Increase Decrease \$0.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by
Signature  Resident Engineer
Kannu Balan, Senior T.E. Date 11-15-10

Approval Recommended by
Signature  Principal Transportation Engineer
Peter Siegenthaler, Prin. T.E. Date 11-15-10

Engineer Approval by
Signature  Principal Transportation Engineer
Peter Siegenthaler, Prin. T.E. Date 12/16/10

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature  (Print name and title) **BRIAN A. PETERSON - PROJECT DIRECTOR** Date 14 DEC 10