

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 185 Suppl. No. 1 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

Revise cable shroud seal, erection plan, and fit-up with cable band.

For this work, the Contractor will receive a lump sum price of \$152,343.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at Lump Sum..... \$152,343.00

Increase in Contract Item at Contract Price:

Eliminate seal rods, revise flange stiffeners, and furnish and install seal backer plates on West cable shroud.

Item No. 66: FURNISH PWS CABLE SYSTEM

1,274 KG (+0.03%) @ \$6.00 /KG =+\$7,644.00 (+0.03%)

Item No. 67: ERECT PWS CABLE SYSTEM

1,274 KG (+0.03%) @ \$2.50 /KG =+\$3,185.00 (+0.03%)

The quantity increases shown herein for Items #66 and 67, when combined with the quantity shown in the Engineer's Estimate, and as modified by any previous change orders or revisions to dimensions made by the Engineer, shall be the final quantity for which payment will be made.

Total Cost for Increase in Contract Item..... \$10,829.00


The following revised plan sheets detail the changes addressed in this change order: 807R3, 808R2, 809R4, and 810R2 (of 1204) as shown on sheets 2 through 5 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2402, 2604, 2630, 2878, and 3209 with respect to changes listed above.

Estimated Cost: Increase ☒ Decrease ☐ \$163,172.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

Signature  Resident Engineer Darryl Schram, Senior T.E. Date 10/15/13

Approval Recommended by

Signature  Supervising Transportation Engineer FOR Wm. Casey William Casey, Supervising T.E. Date 10/15/13


Engineer Approval by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 10-22-13

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature  (Print name and title) Peter VanderWort, Deputy Project Director Date 10/17/2013