

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 191 Suppl. No. 1 Contract No. 04 – 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Revise miscellaneous electrical items to resolve conflicts and adjust to as-built conditions, including:

- 1) Revise cable routing to cable trays, utility panels, and receptacles.
- 2) Attach service platform wireways to strut channels.
- 3) Add cable racks and revise the grounding conductors inside the manholes.
- 4) Install electrical conduit penetration in the Orthotropic Box Girder (OBG) longitudinal diaphragm plate near Panel Point (PP) 118. Prime the penetration in accordance with Special Provisions Section 10-1.69 "Clean and Paint Structural Steel."
- 5) Eliminate two light fixtures on the bikepath railing at PP 119 Eastbound (EB).
- 6) Furnish and install additional light fixtures inside the OBG wings at PP 115 to 118.
- 7) Add two duplex receptacles and relocate mounting plate in each strong motion detection system recorder cabinet.
- 8) Replace the mechanical lug on the elevator disconnect switch with Burndy terminal lug.
- 9) Add pull box for the GPS antenna.
- 10) Revise conduit stub-up on metal bases for roadway lighting at PP 119 EB and Westbound (WB) and the overhead sign at PP 121 WB. Repair paint after installation of revised conduit stub-ups in accordance with Special Provisions Section 10-1.69 "Clean and Paint Structural Steel."

Special Provisions Section 10-3.10 "Conductors, Cables and Wiring" is revised as shown on sheet 3 of this change order.

The following revised plan sheets detail the changes addressed in this change order: 100R3, 122R2, 126R2, 127R3, 128R4, 129R4, 130R3, 132R5, 139S2R1, 142R10, 154R5, 162R1, 171R1, 175R2, 189R8, 189S1R1, 193R5, 198R5, 199R2, 200R4, 201R4, 202R4, 203R4, 206R4, 208R5, 215R3, 223R1, 231R2, 235S2R1, 288R4, and 344S1 (of 1204) as shown on sheets 4 through 34 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 2644R1, 2665, 2764, 2765, 2766, 2767, 2769, 2775, 2777R0, 2777R1, 2801, 2816, 3035, 3040, 3057, 3067, 3080, and 3082 with respect to changes listed above.

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 191 Suppl. No. 1 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

For this work, the Contractor will receive a lump sum price of \$91,183.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra Work at Lump Sum.....\$91,183.00

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.


Estimated Cost: Increase ☒ Decrease ☐ \$91,183.00

By reason of this order the time of completion will be adjusted as follows: Deferred


Submitted by

Signature  Resident Engineer Darryl Schram, Senior T.E. Date 10/31/13

Approval Recommended by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 10-31-13


Engineer Approval by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 11-18-13

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature  (Print name and title) BRIAN A. PETERSEN - PROJECT DIRECTOR Date 08 NOV 13