

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 193 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Modify the existing bikepath panels at the expansion joints of the Skyway portion of the San Francisco/Oakland Bay Bridge East Span Seismic Safety Project.

Clean and prime the exposed steel on the bikepath panels and deck joint cover plates in accordance with Special Provisions Section 10-1.69 "CLEAN AND PAINT STRUCTURAL STEEL."

Apply a non-skid surface to bikepath hinge cover plates.

This change order includes the incremental increased cost of installation for the bikepath Hinge A cover plate.

The following revised plan sheets detail the changes addressed in this change order: 839R3, 839S1R2, 1164S7, 1164S8, 1164S9, and 1164S10 (of 1204) as shown on sheets 2 through 7 of this change order.

For this work, the Contractor will receive a lump sum price of \$1,091,368.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra Work at Lump Sum.....\$1,091,368.00

Estimated Cost: Increase Decrease \$1,091,368.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by
Signature *Kannu Balan* Resident Engineer
Kannu Balan, Senior T.E. Date 5-18-11

Approval Recommended by
Signature *Peter Siegenthaler* Supervising Bridge Engineer
William Casey, Sup. B.E. Date 5-23-11

Engineer Approval by
Signature *Peter Siegenthaler* Principal Transportation Engineer
Peter Siegenthaler, Prin. T.E. Date 5-31-11

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by
Signature *Brian A. Petersen* (Print name and title) Date 25 MAY 11
BRIAN A. PETERSEN - PROJECT DIRECTOR