

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 196 Suppl. No. 0 Contract No. 04 – 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

ITEM 1.

Construct parapet walls at the Tower Head including, but not limited to, the following:

- Transportation and handling costs to ship Tower Head to and from the parapet segment fabricators for fit-up.
- Install Tower boom façade to boom
- Additional Quality Control and Quality Assurance inspections
- All new exterior surfaces and any areas of damaged existing paint shall be cleaned, primed, and finish painted in accordance with Special Provisions Section 10-1.69 "CLEAN AND PAINT STRUCTURAL STEEL."

Extra Work at Lump Sum.....\$329,515.00

Estimate of Increase in Contract Item at Contract Price:

ITEM 2.

Fabricate and erect parapet segments.

Item No. 52: FURNISH STRUCTURAL STEEL (BRIDGE) (TOWER)

16,782 KG (+0.13%) @ \$10.00 /KG =+\$167,820.00 (+0.13%)

Item No. 53: ERECT STRUCTURAL STEEL (BRIDGE) (TOWER)

16,782 KG (+0.13%) @ \$1.00 /KG =+\$16,782.00 (+0.13%)

The quantity increases shown herein for Items #52 and #53, when combined with the quantity shown in the Engineer's Estimate, and as modified by any previous change orders or revisions to dimensions made by the Engineer, shall be the final quantity for which payment will be made.

Total Cost for Increase in Contract Item.....\$184,602.00

The following revised plan sheets detail the changes addressed in this change order: 800S5, 800S6, 800S7, 800S8, 800S9, and 800S10 (of 1204) as shown on sheets 3 through 8 of this change order.

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 196 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

CHANGE ORDER COST AND TIME SUMMARY

(ITEM 1) Extra Work at Lump Sum	\$329,515.00
(ITEM 2) Increase in Contract Items at Contract Prices	\$184,602.00
Total net pay for this change order	\$514,117.00

This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Estimated Cost: Increase ☒ Decrease ☐ \$514,117.00

By reason of this order the time of completion will be adjusted as follows: 0 days

Submitted by Signature <i>Kannu Balan</i>	Resident Engineer Kannu Balan, Senior T.E.	Date <i>7-25-11</i>
Approval Recommended by Signature <i>Rick Morrow</i>	Supervising Bridge Engineer Rick Morrow, Sup. B.E.	Date <i>7/25/11</i>
Engineer Approval by Signature <i>Peter Siegenthaler</i>	Principal Transportation Engineer Peter Siegenthaler, Prin. T.E.	Date <i>29 JULY 2011</i>

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by Signature <i>Brian A. Petersen</i>	(Print name and title) BRIAN A. PETERSEN - PROJECT DIRECTOR	Date 28 JUL 11
--	---	--------------------------