

CCO: 217    Suppl. No. 2    Contract No. 04 - 0120F4    Road SF-80-13.2/13.9    FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.  
**NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**Extra Work at Force Account:**

Provide the following additional scope of work for Contract Change Order 217 S0 force account funds:

At the Hinge A bikepath expansion joint:

- Furnish and install steel shim plates beneath the elastomeric bearing pads.
- Revise railing expansion joint.
- Fabricate and install temporary plates on the side cover plates.

The following revised plan sheets detail the changes addressed in this change order: 900R7, 900S5R1, 1164S9R5, and 1164S9AR4 (of 1204) as shown on sheets 2 through 5 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3368, 3393R0, and 3393R1 with respect to the changes listed above.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment" of the Special Provisions.

There are no additional extra work funds provided in this change order.

Estimated Cost: Increase  Decrease  \$0.00

By reason of this order the time of completion will be adjusted as follows: 0 Days


Submitted by

Signature  Resident Engineer  
Darryl Schram, Senior T.E. Date 4/21/14

Approval Recommended by

Signature  Supervising Transportation Engineer  
William Casey, Supervising T.E. Date 4-3-14

Engineer Approval by

Signature  Supervising Transportation Engineer  
William Casey, Supervising T.E. Date 4-28-14

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

**NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by

Signature  (Print name and title) Date  
BRIAN A. PETERSEN - PROJECT DIRECTOR 22 APR 14