

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 275 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Modify the elevator as follows:

- Furnish grade 316L stainless steel NEMA 4X enclosures and grade 316 stainless steel laminated glass framing in lieu of grade 304 stainless steel.
- Furnish white power rail covers in lieu of black.
- Furnish one (1) protection blanket that will fit the three sides of the elevator cab walls.
- Special Provisions Sections 10-4.05 "ELEVATOR," subsections "REQUIREMENTS OF REGULATORY AGENCIES," "DESCRIPTION OF SYSTEM," and "MATERIALS" are revised and 10-4.05 "ELEVATOR," subsection "DECISION AND ORDER" is added as shown on pages 2 through 4 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) number 3164 with respect to changes listed above.

For this work, the Contractor will receive a lump sum price of \$135,780.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra Work at Lump Sum..... \$135,780.00

The work referenced in this Contract Change Order (CCO) is not required for Seismic Safety Opening (SSO). Should effects resulting from the performance of this work, after achieving readiness for SSO and opening to public traffic, have an impact on the work performed additional warranted compensation will be provided in accordance with Standard Specifications Section 4-1.03, "Changes," under a separate CCO.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

Contractor field support for the work in this change order, if any, will be compensated for in a separate CCO.

Estimated Cost: Increase ☒ Decrease ☐ \$135,780.00

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by

Signature  Resident Engineer Darryl Schram, Senior T.E. Date 8/21/13

Approval Recommended by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 8/21/13


Engineer Approval by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 8-23-13

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature  (Print name and title) BRIAN A. PETERSEN Date 22AUG13