

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

**CCO: 300    Suppl. No.    0            Contract No. 04 – 0120F4    Road SF-80-13.2/13.9    FED. AID LOC.:****To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**Extra Work at Lump Sum:**

## ITEM 1.

Apply polyolefin bead nonskid surface in accordance with added Special Provisions Section 10-1.74 "NONSKID SURFACE," subsection "POLYOLEFIN BEAD NONSKID SURFACE," as shown on page 3 and Contract Change Order (CCO) 94 Supplement 0 "Additional Painting" plan sheets 956S2, 956S3, 956S5, 956S6, and 956S10, on the following:

- Tower strut facades at elevations 77.0 m through 160.0 m
- Tower saddle housing
- Tower Head diaphragm plate
- External diaphragm at elevation 13.0 m
- Orthotropic Box Girder (OBG) crossbeams and counterweights
- Ships ladder at elevator landing and fender ladders
- Tower access platforms at elevation 9.35 m and 11.0 m
- Tower top plate at elevation 160.0 m

## ITEM 2.

Remove nonskid surface from the faying surfaces of Tower strut facades at elevations 18.0 m through 77.0 m.

## ITEM 3.

Apply polyolefin bead nonskid surface over the epoxy mixed with grit nonskid surface on Tower strut facades at elevations 18.0 m through 77.0 m in accordance with Special Provisions Section 10-1.74 "NONSKID SURFACE," subsection "POLYOLEFIN BEAD NONSKID SURFACE," and CCO 94 S0 "Additional Painting" plan sheets 956S4 and 956S5.

## ITEM 4.

Apply polyolefin bead nonskid surface in lieu of epoxy mixed with grit nonskid surface behind the barrier rail along the OBG in accordance with Special Provisions Section 10-1.74 "NONSKID SURFACE," subsection "POLYOLEFIN BEAD NONSKID SURFACE," and plan sheet 428.

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

CCO: 300 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

For this work, the Contractor will receive a lump sum price of \$719,138.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.


Extra Work at Lump Sum.....\$719,138.00

The work referenced in this Contract Change Order (CCO) below elevation 53 M is not required for Seismic Safety Opening (SSO). Should effects resulting from the performance of this work, after achieving readiness for SSO and opening to public traffic, have an impact on the work performed additional warranted compensation will be provided in accordance with Standard Specifications Section 4-1.03, "Changes," under a separate CCO.

Estimated Cost: Increase  Decrease  \$719,138.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

**Submitted by**

Signature  Resident Engineer Darryl Schram, Senior T.E. Date 5/15/13

**Approval Recommended by**

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 5/15/13

**Engineer Approval by**

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 5/20/13

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

**NOTE:** If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

**Contractor Acceptance by**

Signature  (Print name and title) BRIAN A. PETERSEN - PROJECT DIRECTOR Date 17 MAY 13