

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 303 Suppl. No. 0 Contract No. 04 – 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Adjustment of Compensation at Lump Sum:

In accordance with Contract Change Order (CCO) 99 "Bikepath Details" plan sheets 192R4, 210S1R1, 210S2R1, 213R1, 819R2, 820R1, 821R1, 822R1, 823R4, 824R4, 824S1R1, 825R3, 826R2, 827R2, 827S1R1, 828R2, 828S1, 829R2, 830R2, 831R2, 832R4, 833R3, 834R4, 835R3, 836R4, 837R4, 838R4, 839R2, 839S1R1, 840S1R2, 840S2R2, 840S3R1, 840S4, 840S5, 840S6, 897R3, 897S1, 898R3, 899R2, 900R4, 900S1R4, 901R3, 902R2, 902S1R1, 1153R4, 1154R5, 1155R4, and 1155S1, and the following plan sheets that are revised in this change order (CCO 303) 828S1R6, 835R8, 836R9, 840S1R5, 840S2R6, 840S5R2, and 840S6R2 (of 1204) as shown on sheets 3 through 9, perform additional field work to install revised bikepath panels including, but not limited to:

- Adjust bikepath panels, field weld threaded studs, and adjust E2/E3 traveler rail connection plates between Panel Point (PP) 125 and Hinge A.
- Increase threaded stud weld size at PP 9 through 47.
- Furnish and install PTFE sheeting at PP 9 through 51.
- Furnish extra nut and hardened washer for bikepath anchor studs. Installation is included in CCO 211.
- Furnish and install 32 mm threaded studs at PP 117 and 121 cantilever beams and 18 additional threaded studs at PP 127 and 128 cantilever beams. Cleaning and painting of stud welds is included in CCO 186.
- Furnish larger elastomeric sleeves for PP 117 and 121. Installation of elastomeric sleeves is included in CCO 186.
- Furnish and install elastomeric sleeves at PP 127.
- Furnish and install 40 mm thick steel ring plates, bumpers, and steel reinforced elastomeric shims with HDPE epoxy and 22 mm studs at PP 127 and 128.
- Grout the shear rings at PP 128.
- Furnish and install shim plates under emergency access gate tracks.
- Caulk the lap in the E2/E3 traveler rails at the top and bottom seams.
- Paint the following in accordance with Special Provisions Section 10-1.69 "Clean and Paint Structural Steel":
 - Stud welds at PP 9 through 47
 - Ring plate welds and bumpers at PP 127 and 128
 - Caulked E2/E3 traveler rail seams
 - Chains and shackles at PP 128
 - Studs for shims at PP 127 and 128
 - Cover plates over grout tubes at PP 128

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 303 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:


For this work, the Contractor will receive a lump sum price of \$360,767.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Adjustment of Compensation at Lump Sum.....\$360,767.00

Estimated Cost: Increase ☒ Decrease ☐ \$360,767.00

By reason of this order the time of completion will be adjusted as follows: 0 Days


Submitted by

Signature  Resident Engineer Darryl Schram Senior T.E. Date 12/5/14

Approval Recommended by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 12-10-14


Engineer Approval by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 12-10-14

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature  (Print name and title) BRIAN A. PETERSEN - PROJECT DIRECTOR Date 10 DEC 14