

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 327 Suppl. No. 2 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

Provide the following additional scope of work for Contract Change Order 327 S0 and S1 force account funds:

Furnish and install modified dust covers for Pier E2 shear keys.

The following revised plan sheets detail the changes addressed in this change order: 887R3, 888BR4, 888C, 888D, 888E, and 888F (of 1204) as shown on sheets 2 through 7 of this change order.

Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment" of the Special Provisions.

There are no additional extra work funds provided in this change order.

Consideration of a time adjustment will be deferred until completion of the work specified herein. Determination of a commensurate time adjustment will be made in accordance with Section 10-1.13, "PROGRESS SCHEDULE (CRITICAL PATH METHOD)" and Section 10-1.14, "TIME-RELATED OVERHEAD" of the Special Provisions, as well as Section 8-1.07, "LIQUIDATED DAMAGES", of the Standard Specifications.

Estimated Cost: Increase Decrease \$0.00

By reason of this order the time of completion will be adjusted as follows: Deferred

Submitted by

Signature  Resident Engineer William Casey, Supervising T.E. Date 4-9-14

Approval Recommended by

Signature  Program Manager Tony Anziano, Program Manager Date 4/10/14

Engineer Approval by

Signature  Program Manager Tony Anziano, Program Manager Date 4/28/14

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature N/A unilateral (Print name and title) Date