



DEPARTMENT OF TRANSPORTATION – District 4 Toll Bridge

333 Burma Rd.
Oakland, CA 94607
Telephone (510) 286-0500 Fax (510) 286-0550

LETTER OF TRANSMITTAL

To: 375 BURMA ROAD
OAKLAND CA 95607

Attn: Brian Petersen

Subject: CCO 330 Pier E2 Post Tensioning for signature

Date: August 09, 2013

Contract No: 04-0120F4
04-SF-80-13.2/ 13.9

Job Name: Self-Anchored Suspension Bridge
Transmittal No.: 05.03.02-001956

Enclosed please find the following items:

- | | | |
|---|--|---|
| <input type="checkbox"/> Shop Drawings | <input checked="" type="checkbox"/> Change Order | <input type="checkbox"/> Submittal(s) |
| <input type="checkbox"/> WSWD Report(s) | <input type="checkbox"/> Plans | <input type="checkbox"/> Other |
| <input type="checkbox"/> Daily Extra Work Reports | <input type="checkbox"/> Progress Payment | <input type="checkbox"/> Certified Payroll |
| <input type="checkbox"/> RFI | <input type="checkbox"/> State Letter | <input type="checkbox"/> Certificates of Compliance |

Item	Copies	Sheets	Description	Dated
1	2	1	CCO 330 Pier E2 Post Tensioning	09-Aug-2013

These Are Transmitted As Checked Below:

- | | | | |
|---|---|---|-----------------------------|
| <input type="checkbox"/> For Approval or Action | <input type="checkbox"/> Approved as submitted | <input type="checkbox"/> Resubmit | ___ Copies for approval |
| <input type="checkbox"/> For Your Use | <input type="checkbox"/> Approved as Noted | <input type="checkbox"/> Submit | ___ Copies for distribution |
| <input type="checkbox"/> As Requested | <input type="checkbox"/> Returned for Corrections | <input type="checkbox"/> Return | ___ Corrected prints |
| <input type="checkbox"/> For Review & Comment | <input type="checkbox"/> Other | <input checked="" type="checkbox"/> Sign and Return | |

Remarks:

Attached are two (2) originals of CCO 330, Pier E2 Post Tensioning.

Please sign and return the two (2) originals to our office for approval and processing.

Signed: _____
Joe Garcia
CCO Engineer

Copy To: Bill Casey, Darryl Schram, Jason Wilcox
File: 05.03.02, 49.330

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 330 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Force Account:

As directed by the Engineer, furnish, install, stress, and grout post tensioning for Pier E2 saddle anchorage in accordance with Contract Change Order 331 "Pier E2 Plans."


Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment" of the Special Provisions.

Estimated Cost of Extra Work at Force Account \$1,000,000.00

Estimated Cost: Increase Decrease \$1,000,000.00

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

Signature  Resident Engineer William Casey, Supervising T.E. Date 7-27-13

Approval Recommended by

Signature  Program Manager Tony Anziano, Program Manager Date 7/29/13

Engineer Approval by

Signature _____ Program Manager Tony Anziano, Program Manager Date _____

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature _____ (Print name and title) _____ Date _____