

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

CCO: 334    Suppl. No. 0    Contract No. 04 - 0120F4    Road SF-80-13.2/13.9    FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

**NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

**Extra Work at Force Account:**

As directed by the Engineer, perform lead abatement including, but not limited to, the following:

Perform lead paint abatement on Interurban Electric Railway Bridge Yard Shop (IERBYS) as shown on Attachment A on pages 2 through 6 of this change order and on the welding connections as identified in Contract Change Order (CCO) 298 S1 "IERBYS Planning Revised" Attachment A sheets S601 and S602.

Clean and decontaminate the lead dust from all floor and horizontal surfaces in Interurban Electric Railway Bridge Yard Shop (IERBYS).

Perform additional lead abatement as directed by the Engineer that is not shown in CCO 298 S1 Attachments.


Labor, equipment and material authorized by the Engineer, as necessary, will be paid in accordance with the provisions of Section 4-1.03D, "Extra Work" of the Standard Specifications and Section 5-1.24, "Force Account Payment" of the Special Provisions.

Estimated Cost of Extra Work at Force Account ..... \$300,000.00

Estimated Cost:    Increase ☐    Decrease ☒    \$300,000.00

By reason of this order the time of completion will be adjusted as follows:    0 Days


**Submitted by**

Signature     Resident Engineer    Darryl Schram, Senior T.E.    Date 7/26/13

**Approval Recommended by**

Signature     Supervising Transportation Engineer    William Casey, Supervising T.E.    Date 7-27-13


**Engineer Approval by**

Signature     Supervising Transportation Engineer    William Casey, Supervising T.E.    Date 8-2-13

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

**NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.**

**Contractor Acceptance by**

Signature     (Print name and title)    Date  
BRIAN A. PETERSEN - PROJECT DIRECTOR    31 JUL 13