

CONTRACT CHANGE ORDER

Change Requested by: Engineer

CCO: 341 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: **AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE**

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract.

NOTE: This change order is not effective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Extra Work at Lump Sum:

Modify call boxes as follows:

- Remove the railings adjacent to the call boxes along the bridge roadway barriers at the following locations; CB-143-A, CB-143-B, CB-243-A, and CB-243-B. Plug exposed abandoned holes, from railing removal, with bolts. Paint bolts in accordance with Special Provisions Section 10-1.69 "Clean and Paint Structural Steel."
- Remove call boxes and call box posts along the bridge roadway barriers. Install cover plates with 3 mm neoprene gasket at removed call box post locations. Paint cover plates in accordance with Special Provisions Section 10-1.69 "Clean and Paint Structural Steel."
- At removed call box locations along the bridge roadway barriers, pull back existing call box cable, coil and tape inside the nearest PB-COM/PB-LTG.
- The communication cable inside wireless bikepath call boxes shall be unterminated, coiled, and taped.

The following revised plan sheets detail the changes addressed in this change order: 83R5, 120R2, 130R4, 131R2, 191R5, 193R7, 203R5, 207R2, 313R5, 314R5, 351R3, 352R4, 353R2, 355R4, and 903S1R3 (of 1204) as shown on sheets 2 through 16 of this change order.

This change order resolves the costs associated with Contractor Request for Information (RFI) numbers 3423R1 and 3423R2 with respect to changes listed above.


For this work, the Contractor will receive a lump sum price of \$6,752.00. This sum constitutes full and complete compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra Work at Lump Sum..... \$6,752.00


Estimated Cost: Increase ☒ Decrease ☐ \$6,752.00

By reason of this order the time of completion will be adjusted as follows: 0 Days


Submitted by

Signature  Resident Engineer Darryl Schram, Senior T.E. Date 9/19/14

Approval Recommended by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 9-23-14


Engineer Approval by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 9-26-14

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor Acceptance by

Signature  (Print name and title) **BRIAN A. PETERSEN - PROJECT DIRECTOR** Date **23 SEPT 14**