

**CONTRACT CHANGE ORDER**

Change Requested by: Engineer

CCO: 385 Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications for this contract. **NOTE: This change order is not effective until approved by the Engineer.**

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time. This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer's Estimate.

Eliminate chain link fence and gates as shown on plan sheet 2. Remove existing chain link fence and gates at Piers W2E and W2W.

Item No. 22: RECONSTRUCT CHAIN LINK FENCE (TYPE CL-2.4 BLACK VINYL-CLAD) WITH BARBED WIRED EXTENSION ARMS

-150 M (-100.00%) @ \$150.00 /M =-\$22,500.00 (-100.00%)

Item No. 23: RECONSTRUCT CHAIN LINK GATE (TYPE CL-2.4 BLACK VINYL-CLAD WITH BARBED WIRED EXTENSION ARMS

-2 EA (-100.00%) @ \$2,800.00 /M =-\$5,600.00 (-100.00%)

In accordance with Section 4-1.03B(3), "Eliminated Items," of the Standard Specifications, the adjustment due to the elimination of items No. 22 and 23 is \$4,066.00.


Total Credit for Decrease in Contract Item..... (\$28,100.00)

Adjustment of Compensation at Lump Sum..... \$4,066.00


Estimated Cost: Increase ☐ Decrease ☒ (\$24,034.00)

By reason of this order the time of completion will be adjusted as follows: 0 Days

Submitted by

Signature  Resident Engineer Darryl Schram, Senior T.E. Date 10/22/14

Approval Recommended by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 10-23-14


Engineer Approval by

Signature  Supervising Transportation Engineer William Casey, Supervising T.E. Date 10-24-14

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefor the prices shown above.

**NOTE: If you, the contractor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to proceeding with the ordered work and filing a written protest within the time therein specified.**

Contractor Acceptance by

Signature  (Print name and title) BRIAN A. PETERSEN - PROJECT DIRECTOR Date 24 OCT 14