

STATE OF CALIFORNIA – DEPARTMENT OF TRANSPORTATION  
**RESIDENT ENGINEER'S DAILY REPORT**  
**ASST. RESIDENT ENGINEER'S DAILY REPORT**  
 DC-CEM-4501-CUSTOM



04-0120F4  
 04-SF-80-13.2/13.9  
 SAS


RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 45

ASST. RESIDENT ENGINEER'S DAILY REPORT – FILE CAT. 46

REPORT NO.: <b>404 to 408</b>	DATE: <b>1/22 to 1/25/07</b>	S M <input type="checkbox"/> T <input type="checkbox"/> W <input type="checkbox"/> T <input type="checkbox"/> F <input type="checkbox"/> S (Circle Day)
SHIFT HOUR: START; <b>07:00</b> STOP; <b>15:30</b>	TEMPERATURE: MIN; <b>NA</b> MAX; <b>NA</b>	

WEATHER:  
**(NA – See Weekly Statement of Working Days)**

- Monday: 1/21/08  
 • Martin Luther King Day
- Tuesday: 1/22/08 0700 - 1530 = 8 hrs  
 • Drafted letter to effect ABF to purchase, paint and transport pipes (sewer force main, reclaimed water and water main) to Pier 7 yard for storage  
 • Worked on the cost estimate summaries for CCO 7 and 8
- Wednesday: 1/23/08 0700 - 1530 = 8 hrs  
 • Worked on the cost estimate summaries for CCO 9, 10, 11, 12, 13 and 14
- Thursday: 1/24/08 0700 - 1530 = 8 hrs  
 • Attended safety and SAS staff meeting  
 • Network drives not accessible today  
 • Worked on the cost estimate summary's language content
- Friday: 1/25/08 0700 - 1530 = 8 hrs  
 • Network drives not accessible today  
 • Worked on the cost estimate summaries for CCO 1, 2, 3, 4, 5, 8, 9, 12, 13, 14 and 15

SIGNATURE 	TITLE <b>Consultant Engineer, SAS</b> 
<b>Jeff Ocampo</b> RECT#08 FEB-08 #003326	