

Contract No. 04-0120F4
04-SF-80-13.4, 13.8
ACBRIM-080-(094)N

Report No. 707
Date 4/23/2008
M T W Th F S S Circle Day
Shift Hr Start 0630 Stop 1530

ASSISTANT RESIDENT ENGINEER'S DAILY

E2 Crossbeam

REPORT

Location & Description of Operation Setting sandjacks on the E2 footing.

EQUIPMENT AND/OR LABOR:			HOURS - ITEM NO.							WEATHER	
EQPT. NO.	No. Men	DESCRIPTION (of Equipment or Labor)	Regular Hours	OT						55 deg	
			IDLE OR DOWN								
										REMARKS for Idleness or remarks)	(Reason other)
ABF		Pile Driver- Foreman	8							Ben Neal	
ABF		Pile Driver-Journeyman	8							Allen Briney	
ABF		Pile Driver-Journeyman	8							Jason Matlock	
ABF		Pile Driver-Journeyman	8							Luke Paulk	
ABF		Operator-Oiler	8							Kevin Alger	
ABF		Operator-Journeyman	8							Kevin Fitzgerald	
ABF		Pile Driver-Journeyman	8							Richard Yambao	
ABF		Pile Driver-Journeyman	8							Alan Colavito	
ABF		Crane - "Ringer"	8							Barge #1 - Manitowac	
481-93-4002		Man Lift	8							Genie	
P185R		Compressor	8							Ingersoll-Rand	
Vantage500		Welding Machine	8							Lincoln Electric	
Vantage500		Welding Machine	8							Lincoln Electric	
MQ		Generator	8							Denyo	
MQ		Generator	8							Denyo	
ABF		Equipment Barge	8							Flex Anchor	
ABF		Skiff	8							115 Horse	
ABF		Water Tank	8								
972279-549		Grout Mixer	8								

Grout mixer was broken in the morning. The crew is waiting on a new one in order to continue the grouting of the sand jacks.

Spent 9am til 1230pm working on E2-T1 EWB issues. I had to change reports 1 thru 13 and 32 of CCO #29 to register as "bridgework" in the EWB system. The amount of report #30 was changed to \$1,726,768.69 of bridgework. A new bill was created in the amount of \$473,531.31 non-bridgework. Tom Shimada completed all the claculations to reach these numbers.

Went back to the field at 1pm. The crew was pouring the rest of the groutpads. The new mixer was working far better. The mix was coming out uniform and in the right consitsency. From 12pm until 2:00pm the crew had poured 7 grout pads. Only the southern most pad on the west side remained to be poured.

Aaron J. Prchlik T.E.

Signature
REC'D 08 MAY 30 #004825

Title