

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 509
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 809
Form HC-10A (Rev. 6/80)	04-0120F4	Date	05/05/2008

Inspectors Hours	Start	0630	Stop	1600
Shift Hours	Start	0630	Stop	1600

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR - ABFJV

EQUIPMENT AND/OR LABOR:		HOURS - ITEM NO.										REMARKS		
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	Regular	OT								IDLE OR DOWN	Name	Contractor
		DB-5 Marine Barge	8											
		Big Digger Marine Barge	8											
		Operator	8	1									Kirt Dillard	Traylor Dutra
		Operator	8	1									Ernie Hamilton	Traylor Dutra
		Pile driver Journeyman	8	1									Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	1									Travis Logsdon	Traylor Dutra
		Pile Driver Journeyman	8	1									Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	1									Richard Hiebert	Traylor Dutra
		Pile Driver Apprentice	8	1									Gary Lewis	Traylor Dutra
		Operator	8	1									Joe Boracci	Traylor Dutra
		Operator	8	1									Bud Germany	Traylor Dutra
		Operator	8	1									Theo Rohr	Traylor Dutra
		Pile driver Journeyman	8	1									Lee Tacker	Traylor Dutra
		Pile driver Journeyman	8	1									Steve Gordon	Traylor Dutra
		Pile Driver Journeyman	8	1									Douge Brewer	Traylor Dutra
		Pile Driver Apprentice	8	1									Craig Brewer	Traylor Dutra
		Pile driver Journeyman	8	1									Tony Garcia	Traylor Dutra
		Pile driver Journeyman	8	1									Richard Hiebert J.	Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D - False work pile driving.

Activities:

1. Office work:

- Review plans, special provisions and ABF submittals. ABF - 000657 r02
- Staff meeting 1:00 PM.

**2. Field work:**

**A. T1 foundation:**

- No pile driving today due to environmental issue.
- Barge CB 11 was stranded by at Alameda Dutra yard, Traylor Dutra crew cleaned up the barge and installed gripping pans to prevent oil spill from pile driving equipment.


**B. Berth 7:**

- Traylor Dutra crew continued mobilized, repaired equipment on the DB # 5 and Big Digger barges.

**3. Overtime reasons:**

Stayed one hour for the construction observation, because contractor worked overtime.

Thanh V Le



Trans Engineer (D)/Asst. Struct. Rep