

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 511
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 811
Form HC-10A (Rev. 6/80)	04-0120F4	Date	05/07/2008

Inspectors Hours	Start	0630	Stop	1600
Shift Hours	Start	0630	Stop	1600

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

		HOURS - ITEM NO.												
EQUIPMENT AND/OR LABOR:		Regular	OT									IDLE OR DOWN	REMARKS	
Equip. #	N O · M E N	DESCRIPTION (Of Equipment or Labor)											Name	Contractor
		DB-5 Marine Barge	8											
		Big Digger Marine Barge	8											
		Operator	8	1									Kirt Dillard	Traylor Dutra
		Operator	8	1									Ernie Hamilton	Traylor Dutra
		Pile driver Journeyman	8	1									Robert Utley	Traylor Dutra
		Pile driver Journeyman	8	1									Travis Logsdon	Traylor Dutra
		Pile Driver Journeyman	8	1									Danny Vega	Traylor Dutra
		Pile driver Journeyman	8	1									Richard Hiebert	Traylor Dutra
		Pile Driver Apprentice	8	1									Gary Lewis	Traylor Dutra
		Operator	8	1									Joe Boracci	Traylor Dutra
		Operator	8	1									Bud Germany	Traylor Dutra
		Operator	8	1									Theo Rohr	Traylor Dutra
		Pile driver Journeyman	8	1									Lee Tacker	Traylor Dutra
		Pile driver Journeyman	8	1									Steve Gordon	Traylor Dutra
		Pile Driver Apprentice	8	1									Craig Brewer	Traylor Dutra
		Pile driver Journeyman	8	1									Tony Garcia	Traylor Dutra
		Pile driver Journeyman	8	1									Richard Hiebert J.	Traylor Dutra
		For pile driver crew and equipment, see Damon's diary												

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D - False work pile driving.

Activities:

1. Office work:

- Review plans, special provisions and ABF submittals. ABF – 000657 r02

REC'D \*08 JUN-28 #005324

2. **Field work:**

A. T1 foundation:

- Traylor Dutra crew continued pile driving 36" dia. at location 36GE1, 36GE2 and vibrated two piles 36GW1, 36GW2


B. Berth 7:

- Traylor Dutra crew continued mobilized, repaired equipment on the DB # 5 and Big Digger barges.

3. Overtime reasons:

Stay one hour extra to observed construction activities, because contractor work overtime.

Thanh V Le



Trans Engineer (D)/Asst. Struct. Rep