

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 520
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 730
Form HC-10A (Rev. 6/80)	04-0120F4	Date	05/16/2008

Inspectors Hours	Start	0630	Stop	1600
Shift Hours	Start	0630	Stop	1600

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR - ABFJV

HOURS - ITEM NO.

EQUIPMENT AND/OR LABOR:			Regular	OT							IDLE OR DOWN	REMARKS	
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)										Name	Contractor
		CB-11 Marine barge	8										
		Nash Barge- pile storage	8										
		Big Digger Marine Barge	8										
		Sup.	8	2									
		Foreman	8	2								Terry Murray	Traylor Dutra
		Pile driver Journeyman	8	2								Manuel Rublanes	Traylor Dutra
		Pile driver Journeyman	8	2								Norm Hadley	Traylor Dutra
		Pile Driver Journeyman	8	2								James Faas	Traylor Dutra
		Pile driver Journeyman	8	2								Ventura Ochoa	Traylor Dutra
		Pile driver Journeyman	8	2								Gilbert Moya	Traylor Dutra
		Pile driver Journeyman	8	2								Devin Chatham	Traylor Dutra
		Operator	8	2								Ernest Hamilton	Traylor Dutra
		Operator	8	2								Kirt Dillard	Traylor Dutra
		Pile driver Journeyman	8	2								Robert Utley	Traylor Dutra
		Pile Driver Journeyman	8	2								Danny Vega	Traylor Dutra
		Pile Driver Apprentice	8	2								Gary Lewis	Traylor Dutra
		Operator	8	2								Bud Germany	Traylor Dutra
		Pile driver Journeyman	8	2								Lee Tacker	Traylor Dutra
		Pile driver Journeyman	8	2								Tony Garcia	Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temporary Towers D - False work for driving frame

Activities:


1. Office work:
 - Review plans, special provisions and ABF's submittal # 00657
2. Field work:

- T1 foundation (South)-Big Digger crew:removed working platform at the piles and transport to the North of T1. Mike Edde mention that Engineer of Record will come to the site to inspect the falsework on Wednesday next week.
- T1 foundation (North)-CB 11 crew:
 - a. Installed working platforms
 - b. Fresh head and installed pile cap steel plates.
 - c. Set two double beams closed to T1.

3. Overtime reasons

Work one hour overtime to observed construction activities, because contractor worked overtime

Thanh V Le



Trans Engineer (D)/Asst. Struct. Rep.