

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 661
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 871
Form HC-10A (Rev. 6/80)	04-0120F4	Date	10/04/2008

Inspectors Hours	Start	0630	Stop	1500
Shift Hours	Start	0630	Stop	1500

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR - ABFJV

		HOURS - ITEM NO.												
EQUIPMENT AND/OR LABOR:		Regular	OT									IDLE OR DOWN	REMARKS	
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)										Name	Contractor	
		8												
		8	0										Terry Murray	Traylor Dutra
		8	0										Douglas Brewer	Traylor Dutra
		8	0										Robert Utley	Traylor Dutra
		8	0										Travis Logsdon	Traylor Dutra
		8	0										Gilbert Moya	Traylor Dutra
		8	0										Adams Price	Traylor Dutra
		8	0										Joe Boracci	Traylor Dutra
		0	0										Ernie Hamilton	Traylor Dutra
		0	0										Richard Hiebert J.	Traylor Dutra
		0	0										Kurt Dillard	Traylor Dutra
		0	0										Bud Germany	Traylor Dutra
		8	0										Ventura Ochoa	Traylor Dutra
		0	0										Theo Roth	Traylor Dutra
		0	0										Lee Tacker	Traylor Dutra
		0	0										Richard Hiebert	Traylor Dutra
		8	0										Steve Gordon	Traylor Dutra
		8	0										Danny Vagas	Traylor Dutra
		6	0										Randell Lesley	Traylor Dutra
		6	0										Daniel Adams	Traylor Dutra
		6	0										Gary Lewis	Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Temperary Tower F - Assemble F South Node on Flexifloat

Activities:

1. Office work:
  - Review plans, special provisions, RFI and ABF submittals for TTD.
2. Field work:
  - A. TTC: Carpenter crew built two vertical forms for foundation C3 and C4

46.02


B. Berth 7: TTF assemble

- DB # 5 crew continued flying middle piece of driving frame F from marine barge to flexifloat and fit in driving frame F.
- Crane breakdown at 11:00 AM and resumed the operation @ 12:30 PM due to the swing of the rig didn't work properly. Bad Ass Electric technician came to repair the crane.

3. Overtime reason:

Worked eight hours overtime for construction observation because contractor worked over time.

Thanh V Le



Trans Engineer (D)/Asst. Struct. Rep