

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 678
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 888
Form HC-10A (Rev. 6/80)	04-0120F4	Date	10/21/08

Inspectors Hours	Start	0900	Stop	1730
Shift Hours	Start	0900	Stop	1730

ASSISTANT RESIDENT ENGINEER'S

CONTRACTOR – ABFJV

		HOURS - ITEM NO.												
EQUIPMENT AND/OR LABOR:		Regular	OT									IDLE OR DOWN	REMARKS	
Equip. #	NO. MEEN	DESCRIPTION (Of Equipment or Labor)											Name	Contractor
		Pile driver Journeyman	8	0									Randell Lesley	Traylor Dutra
		Pile driver Journeyman	8	0									Daniels Adams	Traylor Dutra
		Concrete crew	8										Jose Arroyo	Traylor Dutra
		Concrete crew	8										Jilo Rodrigez	Traylor Dutra
		Concrete crew	8										Timoteo Reyez	Traylor Dutra
		Concrete crew	8										Miguel Vera	Traylor Dutra
		Concrete crew	8										Roberto Vera	Traylor Dutra
		Concrete pump	8										Landavazo Putzmeister	Traylor Dutra
		Concrete trucks	8										Central concrete	Traylor Dutra

Weather: Partly Cloudy Hi 67 °F, Lo 46 °F.

Description of Operation:

Concrete pour pile cap C3 and C4 for TTC.

Activities:

1. Office work:

- Review plans, special provisions, RFI and ABF submittals for TTF and TTG

2. Field work:

Concrete pour started at 10:00AM and the first concrete truck started to discharge at 11:00, the last concrete truck was completed at 2:00PM. The crew waited for the concrete surface dried in able to finishing the surface one to two hours and also applied the water curing together with Burleen fabric on the surface of concrete.

Design mix # DXSEC5EA

Quantity: 220 yd3

Slump: 4"

Temp: 75 degree.

The concrete pour operation was well done.

Carpenter crew removed form work at C3 and C4. Carpenter crew was stayed late after the pour to do the water curing on top of the concrete surface.

46.02

REC'D 09 JAN 03 #008138

Caltrans crew was taken 4 sets of concrete cylinders for compression testing, and contractor crew was also taken 4 sets of concrete cylinders.

3. Overtime reason:

Thanh V Le



Trans Engineer (D)/Asst. Struct. Rep