

STATE OF CALIFORNIA	Job Stamp	7-day Const. Calendar	Day No. 731
DEPARTMENT OF TRANSPORTATION	SFOBB SAS	Project Work Day No.	Day No. 941
Form HC-10A (Rev. 6/80)	04-0120F4	Date	12/13/2008

Weather: Partly cloudy and cold

Inspectors Hours	Start	0630	Stop	1300
Shift Hours	Start	0630	Stop	1700

ASSISTANT STRUCTURE REP.
JASON WILCOX

CONTRACTOR – TRAYLOR DUTRA JV

		HOURS - ITEM NO.												
EQUIPMENT AND/OR LABOR:		REGULAR	OVERTIME	DOUBLE TIME	NIGHT PAY							IDLE OR DOWN	REMARKS	
Equip. #	NO. MEN												DESCRIPTION (Of Equipment or Labor)	Name

Description of Operation:

Erect Temporary Towers: North Node Tower F Driving Frame Connection Plate Welding

The night shift completed about 4 plates per pile last night. This morning the crew continued their welds on piles F129, F130, F131, and F132. I looked at a couple of the connection plate welds and they appear acceptable.

The jacking assemblies are still loaded as of 10:00 am, and 6 of the 8 plates per pile are completely welded up. The remaining 2 plates per pile were not welded because the jacking rods are too close to the plates and an accidental arc strike could cause the rods to fail. This same procedure was done on the South node of Tower F. Once the 6th plate was welded up, the jacks were unloaded and removed. This took the rest of the morning and the early part of the afternoon to complete.



I spoke with Sean Heydan about the plans for the rest of the day and what they plan to have ready for Monday. He said they will be removing the wood decking on the bottom level of the frame and prepare the "seats" on both the South and North frames for the connecting bridge to be placed on Monday. A couple workers were measuring the bridge and it connecting points on the frames to make sure it will fit. The bridge is sitting on the barge next to the DB-5.



See Thanh Le's diary for details of the activities in the afternoon.

OVERTIME: Accrued 6 hours of overtime covering the Contractors hours on this Saturday.

Inspector:

Jason Wilcox

Transportation Engineer (D)/Asst. Structure Rep.