

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION

Form HC-10A (Rev. 6/80)

Job Stamp
04-0120F4
SFOBB SAS

Const. Calendar Day No. 819
Project Work Day No. 1029
Date **03/12/2009**
Shift Hours Start 7:00 Stop 3:30 PM
Inspector Shift 7 AM to 3:30 PM

ASSISTANT RESIDENT ENGINEER'S **CONTRACTOR – ABFJV**

HOURS - ITEM NO.												REMARKS	
Equip. #	NO. MEN	DESCRIPTION (Of Equipment or Labor)	#38 Str. Concrete, Bridge	# 48 Bar Reinforcement Steel							IDLE OR DOWN		
												EQUIPMENT AND/OR LABOR:	
1	1	Gen. Foreman										Terry Cronk	ABF E2
2	1	Laborer	8									Jose Molina	ABF
3	1	Laborer	8									Rigiberto Campos	ABF
4	1	Pile Driver J/M	8									Audre Hudson	ABF
5	1	Pile Driver/Welder	8									Henry Wheat	ABF
6	1	Elevator Operator	8									Howard Schroyer	ABF
7	1	Pile Driver Foreman	8									Nigel Lohse	ABF
8	1	Pile Driver	8									Aaron Gilpatrick	ABF
9	1	Pile Driver	8									Andrew Adams	ABF
10	1	Pile Driver	8									Kurt Chaisson	ABF
11	1	Pile Driver	8									Jesse Johnasen	ABF
12	1	Crane Operator	8									Dale Thomas	ABF
13	1	Operator Apprentice/oller	8									Ross Scott	ABF
14	1	Pile Driver								8		Abasi Delley	ABF training
15	1	Pile Driver	8									Kenneth Reynolds	ABF
16	1	Pile Driver/Labor	8									Jamal Whitney	ABF
17	1	Pile Driver/Labor	8									Ed Mendoza	ABF
18	1	Labor	8									Joseph Ruiz	ABF
19	1	Pile Driver	8									George Mcneil	ABF rehired
	1	Crane	8										ABF
	1	1 st Man Lift S-125											Hertz Rental
	1	Lincoln Vantage Welding M/C 768-50-4005											ABF top
	1	Lincoln Vantage Welding M/C 768-50-4009								8			ABF
	1	Lincoln Vantage Welding M/C 768-30-4032								8			ABF
	1	Lincoln Vantage Welding M/C 768-30-4014											ABF
	1	MQ Power Generator 220	8										ABF Main power
	1	MQ Whisper Watt 7000 549-07-5006											ABF

- ABF continues to erect truss from Temporary Tower C to Tower Temporary Tower D at T1. There remains lot of holes to be closed along the walkway between C and D.
- Attended Safety Meeting in the morning at 8 AM followed by Gary Pursell's Staff Meeting.

Lalit Mathur, P.E.

AK Mathur

Trans Engineer (D)/Asst. Struct. Rep